Nebraska Department of Roads Date: 08.30.2016 Nebraska Department of Roads Date: 08.30.2016
Estimate Summary to Contractor Page: 1 of 37 Estimate Summary to Contractor Page: 1 of 37
Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC. Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
Contract Location: Total to Date  Prev to Date This Estimate
CAPITAL AVE, WEBB-WHEELER, GRAND ISLAND Estimate Type: PROG Current Contract Amt Total Earnings  $5,379,719.37  $5,012,299.87 $367,419.50
$6,966,374.25 Stockpiled Materials ~ $104,622.76  $136,548.90 $-31,926.14
Contractor: Original Contract Amt Gross Earnings  $5,484,342.13  $5,148,848.77 $335,493.36
ontractor: Date Lot 10.23.2014 $7.086.573.25 Retainage $.00 $.00 $.00
PAULSEN, INC. ated e;. e Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 e Date ;Wﬁf ed- Ei:zzﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .09. .
P O BOX 17 : 7% Net Earnings  $5,484,342.13  $5,148,848.77 $335,493.36
Date Notice for Work to )
Begin: 03.17.2015 % Time Comp
COZAD NE 69130-0017 g IS g4y,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.17.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-3,088.53 $-3,088.53 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
HALL ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42707 000 URB-5436(5) GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
WATER SAN SEED ELEC .
Total for Adjustments -$3,088.53 -$3,088.53 $.00
Payment  $5,481,253.60 $5,145,760.24 $335,493.36
Project Manager LPA Responsible Charge
Hancock, Steve 08.23.2016 Brown, Terry 08.25.2016
State Representative District Engineer
Klein, Eric N. 08.29.2016 Meyer, Keith 08.29.2016
Construction Engineer Controller
Halstead, Kerri 08.29.2016 Burling, Laurie 08.29.2016
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Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1106.00 5.00 3,940.000 19,700.00
0001 0001 0030.10 80,000.00 1.000 80,000.00 REMOVE DRIVEWAY sy 3,940.000 19,700.00
MOBILIZATION LS 1.000 80,000.00 3,377.474 16,887.38
1.000 80,000.00 0.000 0.00
0.000 0.00 0010 0010 1107.00 5.00 2,317.000 11,585.00
0002 0002 1000.00 750.00 14.000 10,500.00 REMOVE WALK SY 2,317.000 11,585.00
LARGE TREE REMOVAL EACH 14.000 10,500.00 1,204.506 6,022.54
13.000 9,750.00 0.000 0.00
0.000 0.00 0011 0011 1108.00 30.00 45.000 1,350.00
0003 0003 1009.00 50,000.00 1.000 50,000.00 REMOVE COMBINATION CURB AND GUTTER LF 45.000 1,350.00
GENERAL CLEARING AND GRUBBING LS 1.000 50,000.00 45.000 1,350.00
1.000 50,000.00 0.000 0.00
0.300 15,000.00 0012 0012 1910.16 15,000.00 1.000 15,000.00
0004 0004 1010.01 20.00 20,760.000 415,200.00 CONSTRUCTION ENTRANCE LS 1.000 15,000.00
EXCAVATION (ESTABLISHED QUANTITY) cYy 20,760.000 415,200.00 1.000 15,000.00
15,030.000 300,600.00 0.000 0.00
0.000 0.00 0013 0013 2021.05 330.00 18.000 5,940.00
0005 0005 1010.50 26.00 2,500.000 65,000.00 REMOVE AND RESET MAILBOX EACH 18.000 5,940.00
REMOVAL OF UNSUITABLE MATERIAL cy 2,500.000 65,000.00 0.000 0.00
1,430.777 37,200.20 0.000 0.00
0.000 0.00 0014 0014 4093.80 17.00 1,471.000 25,007.00
0006 0006 1011.00 30.00 96.000 2,880.00 WALL MATERIALS SF 1,471.000 25,007.00
WATER MGAL 96.000 2,880.00 124.000 2,108.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 4095.12 10.00 328.000 3,280.00
0007 0007 1101.00 5.00 24,447.000 122,235.00 LEVELING PAD LF 328.000 3,280.00
REMOVE PAVEMENT 5\% 24,447.000 122,235.00 330.000 3,300.00
25,115.982 125,579.93 330.000 3,300.00
0.000 0.00 0016 0016 8024.50 53.00 50.000 2,650.00
0008 0008 1101.25 6.50 2,320.000 15,080.00 SELECT GRANULAR BACKFILL FOR RETAINED cY 50.000 2,650.00
SAWING PAVEMENT LF 2,320.000 15,080.00 EARTHSTRUCTURE 50.000 2,650.00
1,978.000 12,857.00 50.000 2,650.00
0.000 000 0017 0017 L006.00 225.00 5.000 1,125.00
COVER CROP SEEDING ACRE 5.000 1,125.00
0.000 0.00
0.000 0.00
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Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L019.13 4.00 32.000 128.00 0025 0025 3016.39 40.00 788.000 31,520.00
EROSION CONTROL, CLASS 1D 5\% 32.000 128.00 DETECTABLE WARNING PANEL SF 788.000 31,520.00
0.000 0.00 468.000 18,720.00
0.000 0.00 0.000 0.00
0019 0019 L022.11 4.00 4,024.000 16,096.00 0026 0026 3016.71 36.00 6,891.000 248,076.00
FABRIC SILT FENCE-LOW POROSITY LF 4,024.000 16,096.00 6" CONCRETE CLASS 47B-3500 BIKEWAY sSY 6,891.000 248,076.00
1,538.000 6,152.00 5,714.779 205,732.05
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 862,756.00 0027 0027 3017.58 125.00 137.000 17,125.00
Current 862,756.00 BRICK PAVERS sY 137.000 17,125.00
In place 669,457.05 118.055 14,756.88
This Estimate 20,950.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0028 0028 3020.24 32.00 1,631.000 52,192.00
0020 0020 0030.30 270,000.00 1.000 270,000.00 CONCRETE CLASS 47B-3500 DRIVEWAY SY 1,631.000 52,192.00
MOBILIZATION LS 1.000 270,000.00 1,496.317 47,882.16
1.000 270,000.00 0.000 0.00
0.000 0.00 0029 0029 3020.32 40.00 516.000 20,640.00
0021 0021 2010.03 85.00 144.300 12,265.50 CONCRETE CLASS 47B-HE-3500 DRIVEWAY SY 516.000 20,640.00
CRUSHED ROCK SURFACE COURSE TON 144.300 12,265.50 116.792 4,671.68
2.600 221.00 0.000 0.00
0.000 0.00 0030 0030 3075.42 40.00 3,572.000 142,880.00
0022 0022 3014.11 28.00 280.000 7,840.00 9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 3,572.000 142,880.00
COMBINATION CONCRETE CLASS 47B-3500 LF 280.000 7,840.00 1,495.916 59,836.64
CURB AND GUTTER 284.000 7.952.00 0.000 0.00
0.000 0.00 0031 0031 3075.46 45.00 43,680.000 1,965,600.00
0023 0023 3014.13 56.00 140.000 7,840.00 9" DOWELED CONCRETE PAVEMENT, CLASS SY 43,680.000 1,965,600.00
COMBINATION CONCRETE CLASS 47B-3500 LF 140.000 7,840.00 47B-3500 36,843.441  1,657,954.88
CURB AND GUTTER 140.000 7.840.00 5,580.000 251,100.00
(STEM WALL) 0.000 0.00 0032 0032 4015.00 325.00 18.000 5,850.00
0024 0024 3016.03 42.00 3,562.000 149,604.00 ADJUST MANHOLE TO GRADE EACH 18.000 5,850.00
CONCRETE CLASS 47B-3000 SIDEWALK 5" 5\% 3,562.000 149,604.00 52.000 16,900.00
1,825.878 76,686.88 7.000 2,275.00
0.000 0.00 0033 0033 4020.25 65.00 10.000 650.00
CONCRETE DITCH LINING sY 10.000 650.00
0.000 0.00
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 7320.50 250.00 28.000 7,000.00 0043 0043 7516.12 22.00 49.000 1,078.00
STREET NAME SIGN EACH 28.000 7,000.00 12" YELLOW POLYUREA PAVEMENT MARKING, LF 49.000 1,078.00
0.000 0.00 GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 7321.00 30.00 291.000 8,730.00 0044 0044 9009.79 68.00 2,500.000 170,000.00
TYPE A SIGN SF 291.000 8,730.00 TEMPORARY SURFACING sy 1,500.000 102,000.00
0.000 000 1,212.489 82,449.25
0.000 0.00 0.000 0.00
0036 0036 7333.00 125.00 39.000 4,875.00 0045 0045 9034.00 2.00 2,147.000 4,294.00
SIGN POST EACH 39.000 4,875.00 PREPARATION OF INTERSECTIONS AND % 2,147.000 4,294.00
0.000 0.00 DRIVEWAYS 1,613.109 3,226.23
0.000 0.00 0.000 0.00
0037 0037 7380.25 350.00 2.000 700.00 0046 0046 9111.00 30.00 179.000 5,370.00
BOLLARD EACH 2.000 700.00 WATER MGAL 179.000 5,370.00
0.000 0.00 47.000 1,410.00
0.000 0.00 12.000 360.00
0038 0038 7500.60 375.00 37.000 13,875.00 0047 0047 9170.00 350.00 124.240 43,484.00
ARROW, POLYUREA PAVEMENT MARKING, EACH 37.000 13,875.00 EARTH SHOULDER CONSTRUCTION STA 124.240 43,484.00
GROOVED 0.000 0.00 78.600 27,510.00
0.000 0.00 0.000 0.00
0039 0039 7515.04 2.60 3,904.000 10,150.40 0048 0048 9173.20 150  47,252.000 70,878.00
4" WHITE POLYUREA PAVEMENT MARKING, LF 3,904.000 10,150.40 SUBGRADE PREPARATION sy 47,252.000 70,878.00
GROOVED 0.000 0.00 38,339.361 57,509.05
0.000 0.00 5,580.000 8,370.00
0040 0040 7515.12 21.00 50.000 1,050.00 0049 0049 L010.00 8.00 7,791.000 62,328.00
12" WHITE POLYUREA PAVEMENT MARKING, LF 50.000 1,050.00 SODDING sy 7,791.000 62,328.00
GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0041 0041 7515.24 16.00 1,010.000 16,160.00 0050 0050 W600.03 225.00 16.000 3,600.00
24" WHITE POLYUREA PAVEMENT MARKING, LF 1,010.000 16,160.00 ADJUST VALVE BOX TO GRADE EACH 16.000 3,600.00
GROOVED 0.000 0.00 11.000 2,475.00
0.000 0.00 2.000 450.00
0042 0042 7516.04 2555  13,158.000 33,552.90 4000 4000 2018.00 53.25 0.000 0.00
4" YELLOW POLYUREA PAVEMENT MARKING, LF 13,158.000 33,552.90 CRUSHED CONCRETE FOR TEMPORARY TON 200.000 10,650.00
GROOVED 0.000 0.00 SURFACING 378.305 20,144.74
0.000 0.00 0.000 0.00

Crushed concrete for temporary surfacing
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Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4001 4001 7110.00 4.25 0.000 0.00 0057 0057 4011.15 4,500.00 2.000 9,000.00
TEMPORARY FENCE LF 2,000.000 8,500.00 CURB INLET EACH 2.000 9,000.00
Plastic safety fence with steel posts 1,800.000 7,650.00 TYPE B 2.000 9,000.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 3,389,207.80 0058 0058 4011.16 2,000.00 1.000 2,000.00
Current 3,340,357.80 CURBINLET EACH 1.000 2,000.00
In place 2,591,528.44  TypE 1.000 2,000.00
This Estimate 262,555.00 0.000 0.00
GROUP 4 CULVERTS 0059 0059 4011.60 2,800.00 8.000 22,400.00
0051 0051 0030.40 100,000.00 1.000 100,000.00 AREA INLET EACH 8.000 22,400.00
MOBILIZATION LS 1.000 100,000.00 .\ oc o 6.000 16,800.00
1.000 100,000.00 1.000 2,800.00
0.000 0.00 0060 0060 4011.61 2,200.00 8.000 17,600.00
0052 0052 1117.00 800.00 7.000 5,600.00 AREAINLET EACH 8.000 17,600.00
REMOVE MANHOLE EACH 7.000 560000 . ocp 8.000 17,600.00
5.000 4,000.00 1.000 2,200.00
0.000 0.00 0061 0061 4015.50 3,600.00 1.000 3,600.00
0053 0053 1119.00 500.00 29.000 14,500.00 RECONSTRUCT MANHOLE EACH 1.000 3,600.00
REMOVE INLET EACH 29.000 14,500.00  ,T STATION 104454 0.000 0.00
28.000 14,000.00 0.000 0.00
3.000 1,500.00 0062 0062 4015.51 3,700.00 1.000 3,700.00
0054 0054 4002.00 2.65 22,875.000 60,618.75 RECONSTRUCT MANHOLE EACH 1.000 3,700.00
CAST IRON COVER AND FRAME LB 22,875.000 60,618.75 AT STATION 143+37 0.000 0.00
19,625.000 52,006.25 0.000 0.00
2,000.000 5,300.00 0063 0063 4015.52 6,000.00 1.000 6,000.00
0055 0055 4004.80 4.25 5,495.000 23,353.75 RECONSTRUCT MANHOLE EACH 1.000 6,000.00
STRUCTURAL STEEL FOR FACE ARMOR LB 5,495.000 23353.75  \1 STATION 154474 0.000 0.00
3,611.000 15,346.75 0.000 0.00
0.000 0.00 o064 0064 4016.00 12,000.00 1.000 12,000.00
0056 0056 4011.14 4,000.00 12.000 48,000.00 MANHOLE EACH 1.000 12,000.00
CURB INLET EACH 12.000 48,000.00 AT STATION 104450 RT. 1.000 12,000.00
12.000 48,000.00 0.000 0.00
TYPE A
2.000 8,000.00 0065 0065 4016.01 4,000.00 1.000 4,000.00
MANHOLE EACH 1.000 4,000.00
AT STATION 105+86 LT. 1.000 4,000.00
0.000 0.00
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Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
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Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0066 0066 4016.02 4,500.00 1.000 4,500.00 0075 0075 4016.11 3,800.00 1.000 3,800.00
MANHOLE EACH 1.000 4,500.00 MANHOLE EACH 1.000 3,800.00
AT STATION 109+58 LT. 1.000 4,500.00 AT STATION 124+25 LT. 1.000 3,800.00
0.000 0.00 0.000 0.00
0067 0067 4016.03 3,300.00 1.000 3,300.00 0076 0076 4016.12 3,800.00 1.000 3,800.00
MANHOLE EACH 1.000 3,300.00 MANHOLE EACH 1.000 3,800.00
AT STATION 110474 RT. 1.000 3,300.00 AT STATION 127475 LT. 1.000 3,800.00
1.000 3,300.00 0.000 0.00
0068 0068 4016.04 4,000.00 1.000 4,000.00 0077 0077 4016.13 3,800.00 1.000 3,800.00
MANHOLE EACH 1.000 4,000.00 MANHOLE EACH 1.000 3,800.00
AT STATION 113+00 LT. 1.000 4,000.00 AT STATION 130+25 RT. 1.000 3,800.00
0.000 0.00 0.000 0.00
0069 0069 4016.05 3,300.00 1.000 3,300.00 0078 0078 4016.14 3,800.00 1.000 3,800.00
MANHOLE EACH 1.000 3,300.00 MANHOLE EACH 1.000 3,800.00
AT STATION 113+43 RT. 1.000 3,300.00 AT STATION 131434 LT. 1.000 3,800.00
1.000 3,300.00 0.000 0.00
0070 0070 4016.06 3,300.00 1.000 3,300.00 0079 0079 4016.15 4,000.00 1.000 4,000.00
MANHOLE EACH 1.000 3,300.00 MANHOLE EACH 1.000 4,000.00
AT STATION 117436 RT. 1.000 3,300.00 AT STATION 132468 RT. 1.000 4,000.00
1.000 3,300.00 0.000 0.00
0071 0071 4016.07 3,800.00 1.000 3,800.00 0080 0080 4016.16 4,000.00 1.000 4,000.00
MANHOLE EACH 1.000 3,800.00 MANHOLE EACH 1.000 4,000.00
AT STATION 118+25 LT. 1.000 3,800.00 AT STATION 133+00 LT. 1.000 4,000.00
0.000 0.00 0.000 0.00
0072 0072 4016.08 3,800.00 1.000 3,800.00 0081 0081 4016.17 3,900.00 1.000 3,900.00
MANHOLE EACH 1.000 3,800.00 MANHOLE EACH 1.000 3,900.00
AT STATION 115433 RT. 1.000 3,800.00 AT STATION 135494 LT 1.000 3,900.00
1.000 3,800.00 0.000 0.00
0073 0073 4016.09 3,500.00 1.000 3,500.00 0082 0082 4016.18 4,000.00 1.000 4,000.00
MANHOLE EACH 1.000 3,500.00 MANHOLE EACH 1.000 4,000.00
AT STATION 121+47 RT. 1.000 3,500.00 AT STATION 136+19 RT. 1.000 4,000.00
0.000 0.00 0.000 0.00
0074 0074 4016.10 3,800.00 1.000 3,800.00 0083 0083 4016.19 4,000.00 1.000 4,000.00
MANHOLE EACH 1.000 3,800.00 MANHOLE EACH 1.000 4,000.00
AT STATION 121+71 LT. 1.000 3,800.00 AT STATION 138+50 LT. 1.000 4,000.00
0.000 0.00 0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0084 0084 4016.20 4,000.00 1.000 4,000.00 0093 0093 4016.29 10,500.00 1.000 10,500.00
MANHOLE EACH 1.000 4,000.00 MANHOLE EACH 1.000 10,500.00
AT STATION 139+65 RT. 1.000 4,000.00 AT STATION 154+74 RT. 0.000 0.00
0.000 0.00 0.000 0.00
0085 0085 4016.21 4,300.00 1.000 4,300.00 0094 0094 4016.30 6,000.00 1.000 6,000.00
MANHOLE EACH 1.000 4,300.00 MANHOLE EACH 1.000 6,000.00
AT STATION 140+35 RT. 1.000 4,300.00 AT STATION 154+00 LT. 1.000 6,000.00
0.000 0.00 0.000 0.00
0086 0086 4016.22 4,300.00 1.000 4,300.00 0095 0095 4016.31 6,500.00 1.000 6,500.00
MANHOLE EACH 1.000 4,300.00 MANHOLE EACH 1.000 6,500.00
AT STATION 143+81 RT. 1.000 4,300.00 AT STATION 155+75 LT. 1.000 6,500.00
0.000 0.00 0.000 0.00
0087 0087 4016.23 4,300.00 1.000 4,300.00 0096 0096 4016.32 6,500.00 1.000 6,500.00
MANHOLE EACH 1.000 4,300.00 MANHOLE EACH 1.000 6,500.00
AT STATION 145+40 LT. 1.000 4,300.00 AT STATION 156+70 LT. 1.000 6,500.00
0.000 0.00 0.000 0.00
0088 0088 4016.24 4,300.00 1.000 4,300.00 0097 0097 4016.33 6,500.00 1.000 6,500.00
MANHOLE EACH 1.000 4,300.00 MANHOLE EACH 1.000 6,500.00
AT STATION 147+75 RT. 1.000 4,300.00 AT STATION 202+68 LT. 0.000 0.00
0.000 0.00 0.000 0.00
0089 0089 4016.25 4,300.00 1.000 4,300.00 0098 0098 4018.00 600.00 3.000 1,800.00
MANHOLE EACH 1.000 4,300.00 TAPPING EXISTING STRUCTURE EACH 3.000 1,800.00
AT STATION 150401 LT. 1.000 4,300.00 2.000 1,200.00
0.000 0.00 0.000 0.00
0090 0090 4016.26 4,300.00 1.000 4,300.00 0099 0099 4018.50 350.00 2.000 700.00
MANHOLE EACH 1.000 4,300.00 TAPPING EXISTING PIPE EACH 2.000 700.00
AT STATION 150491 RT. 1.000 4,300.00 2.000 700.00
0.000 0.00 0.000 0.00
0091 0091 4016.27 4,300.00 1.000 4,300.00 0100 0100 4035.00 300.00 1.000 300.00
MANHOLE EACH 1.000 4,300.00 REMOVE FLARED-END SECTION EACH 1.000 300.00
AT STATION 152+50 LT. 1.000 4,300.00 0.000 0.00
0.000 0.00 0.000 0.00
0092 0092 4016.28 4,300.00 1.000 4,300.00 0101 0101 4043.50 19.00 1,431.000 27,189.00
MANHOLE EACH 1.000 4,300.00 REMOVE SEWER PIPE LF 1,431.000 27,189.00
AT STATION 152450 RT. 1.000 4,300.00 978.000 18,582.00
0.000 0.00 0.000 0.00
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Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0102 0102 4045.00 5,000.00 1.000 5,000.00 0110 0110 4731.18 110.00 123.000 13,530.00
REMOVE STRUCTURE EACH 1.000 5,000.00 18" STORM SEWER PIPE LF 123.000 13,530.00
1.000 5,000.00 123.000 13,530.00
AT STATION 104+16TWIN 12' X 4' X 37' TYPE C905 P.V.C.
CONCRETE BOX CULVERT 0.000 0.00 82.000 9,020.00
0103 0103 4105.59 535.00 115.070 61,562.45 0111 0111 4900.25 150.00 396.000 59,400.00
CLASS 47B-3000 CONCRETE FOR INLET AND (3% 115.070 61,562.45 CURB INLET SEDIMENT FILTER EACH 396.000 59,400.00
JUNCTION BOX 112.140 59,994.90 52.000 7,800.00
18.210 9,742.35 0.000 0.00
0104 0104 4107.07 650.00 2.480 1,612.00 0112 0112 4900.26 3,500.00 1.000 3,500.00
CLASS 47B-3000 CONCRETE FOR CONCRETE cY 2.480 1,612.00 CONCRETE HEADWALL EACH 1.000 3,500.00
COLLARS
3.760 244400 AT STATION 103+84 1.000 3,500.00
0.000 0.00 0.000 0.00
0105 0105 4130.06 850.00 1.220 1,037.00 0113 0113 4910.25 55.00 2,512.000 138,160.00
CLASS 47B-3000 CONCRETE FOR PIPE CcY 1.220 1,037.00 DEWATERING LF 2,512.000 138,160.00
CULVERT PLUG 1.660 1,411.00 0.000 0.00
0.260 221.00 0.000 0.00
0106 0106 4155.50 1.90 6,984.000 13,269.60 0114 0114 P702.15 39.00 1,365.000 53,235.00
REINFORCING STEEL FOR INLET AND LB 6,984.000 13,260.60 15" STORM SEWER PIPE, TYPE 1 LF 1,365.000 53,235.00
JUNCTION BOX 6,817.000 12,952.30 1,378.000 53,742.00
1,101.000 2,091.90 286.000 11,154.00
0107 0107 4157.00 295 133.000 29925 0115 0115 P702.18 42.00 481.000 20,202.00
REINFORCING STEEL FOR COLLARS LB 133.000 299.25 18" STORM SEWER PIPE, TYPE 1 LF 481.000 20,202.00
237.000 533.95 352.000 14,784.00
0.000 0.00 226.000 9,492.00
0108 0108 4510.42 1,600.00 1.000 160000 0116 0116 P702.24 54.00 1,082.000 58,428.00
42" ROUND EQUIVALENT CONCRETE EACH 1.000 160000 24" STORM SEWER PIPE, TYPE 1 LF 1,082.000 58,428.00
FLARED-END SECTION 1.000 1,600.00 1,090.000 58,860.00
0.000 0.00 0.000 0.00
0109 0109 4731.17 120.00 92.000 11,040.00 017 0117 P702.30 72.00 360.000 25,920.00
16" STORM SEWER PIPE LF 92.000 11,040.00 30" STORM SEWER PIPE, TYPE 1 LF 360.000 25,920.00
366.000 26,352.00
107.000 12,840.00 '
TYPE C905 P.V.C.
0.000 0.00 0.000 0.00
0118 0118 P702.36 88.00 493.000 43,384.00
36" STORM SEWER PIPE, TYPE 1 LF 493.000 43,384.00
493.000 43,384.00
0.000 0.00
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0119 0119 P702.42 125.00 2,228.000 278,500.00 0126 0126 0151 4910.25 160.00 405.000 64,800.00
42" STORM SEWER PIPE, TYPE 1 LF 2,228.000 278,500.00 DEWATERING LF 405.000 64,800.00
2,227.000 278,375.00 0.000 0.00
0.000 0.00 0.000 0.00
0120 0120 P702.66 345.00 36.000 12,420.00 0127 0127 W100.11 425.00 3.000 1,275.00
66" STORM SEWER PIPE, TYPE 1 LF 36.000 12,420.00 1" CURB STOP EACH 3.000 1,275.00
0.000 0.00 2.000 850.00
0.000 0.00 0.000 0.00
0121 0121 P709.12 50.00 17.000 850.00 0128 0128 W100.12 875.00 1.000 875.00
12" STORM SEWER PIPE, TYPE 8 LF 17.000 850.00 2" CURB STOP EACH 1.000 875.00
7.000 350.00 1.000 875.00
7.000 350.00 0.000 0.00
0122 0122 P775.42 145.00 248.000 35,960.00 0129 0129 W100.25 225.00 10.000 2,250.00
42" ROUND EQUIVALENT STORM SEWER PIPE, LF 248.000 35,960.00 VALVE BOX EACH 10.000 2,250.00
TYPE1 248.000 35,960.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 1,344,070.80 0130 01300152 W100.56 750.00 3.000 2,250.00
Current 1,344,070.80 WET CUT-IN EACH 3.000 2,250.00
In place 1,074,447.45 2.000 1,500.00
This Estimate 75,571.25 0.000 0.00
GROUP 4A WATER MAIN 0131 0131 W101.06 4,300.00 1.000 4,300.00
0123 01230150 0030.40 50,000.00 1.000 50,000.00 6" LINE STOP EACH 1.000 4,300.00
MOBILIZATION LS 1.000 50,000.00 0.000 0.00
0.739 36,925.00 0.000 0.00
0.000 0.00 0132 0132 W101.18 19,500.00 1.000 19,500.00
0124 0124 1117.00 1,000.00 10.000 10,000.00 18" LINE STOP EACH 1.000 19,500.00
REMOVE MANHOLE EACH 10.000 10,000.00 0.000 0.00
5.000 5,000.00 0.000 0.00
0.000 0.00 0133 0133 W175.01 700.00 3.000 2,100.00
0125 0125 3010.46 550.00 3.000 1,650.00 1" CORPORATION STOP EACH 3.000 2,100.00
REMOVE AND SALVAGE EACH 3.000 1,650.00 2.000 1,400.00
3.000 1,650.00 0.000 0.00
HYDRANT
1.000 550.00 0134 0153 W175.01 425.00 9.000 3,825.00
1" CORPORATION STOP EACH 9.000 3,825.00
TEMPORARY 3.000 1,275.00
0.000 0.00
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0135 0134 W175.09 725.00 1.000 725.00 0144 0140 W205.65 145.00 100.000 14,500.00
2" CORPORATION STOP EACH 1.000 725.00 12" WATER MAIN RESTRAIN JOINT LF 100.000 14,500.00
1.000 725.00 b 100.000 14,500.00
0.000 0.00 h 0.000 0.00
0136 0135 W176.26 23.00 35.000 805.00 0145 0141 W219.66 1,200.00 2.000 2,400.00
1" WATER SERVICE LF 35.000 805.00 6" GATE VALVE AND BOX EACH 2.000 2,400.00
24.000 552.00 2.000 2,400.00
0.000 0.00 0.000 0.00
0137 0136 W176.30 36.00 70.000 2,520.00 0146 0159 W221.97 3,700.00 3.000 11,100.00
2" WATER SERVICE LF 70.000 2,520.00 FIRE HYDRANT EACH 3.000 11,100.00
75.000 2,700.00 3.000 11,100.00
0.000 0.00 0.000 0.00
0138 0137 W176.54 1,100.00 1.000 1,100.00 0147 0142 W221.97 4,800.00 3.000 14,400.00
WATER SERVICE EACH 1.000 1,100.00 FIRE HYDRANT EACH 3.000 14,400.00
TEMPORARY 0.000 0.00 ASSEMBLY 3.000 14,400.00
0.000 0.00 1.000 4,800.00
0139 01380154 W200.04 4.25 5,275.000 22,418.75 0148 0143 0160 W350.39 4,500.00 2.000 9,000.00
DUCTILE IRON FITTINGS, M.J. LB 5,275.000 22,418.75 18" X 6" TAPPING SLEEVE AND VALVE EACH 2.000 9,000.00
5,635.000 23,948.75 1.000 4,500.00
0.000 0.00 0.000 0.00
0140 0155 W205.04 84.00 70.000 5,880.00 0149 0144 0161 W350.46 7,500.00 3.000 22,500.00
4" WATER MAIN PIPE LF 70.000 5,880.00 18" X 12" TAPPING SLEEVE AND VALVE EACH 3.000 22,500.00
DI 0.000 0.00 3.000 22,500.00
h 0.000 0.00 0.000 0.00
0141 0139 0156 W205.06 84.00 156.000 13,104.00 0150 0162 W350.47 4,200.00 1.000 4,200.00
6" WATER MAIN PIPE LF 156.000 13,104.00 18" X 4" TAPPING SLEEVE AND VALVE EACH 1.000 4,200.00
b 77.000 6,468.00 1.000 4,200.00
h 0.000 0.00 0.000 0.00
0142 0157 W205.08 110.00 100.000 11,000.00 0151 0163 W350.48 5,000.00 1.000 5,000.00
8" WATER MAIN PIPE LF 100.000 11,000.00 18" X 8" TAPPING SLEEVE AND VALVE EACH 1.000 5,000.00
RESTRAINED D 1. 100.000 11,000.00 1.000 5,000.00
0.000 0.00 0.000 0.00
0143 0158 W205.12 145.00 205.000 29,725.00 0152 0145 W725.00 175.00 4.000 700.00
12" WATER MAIN PIPE LF 205.000 29,725.00 RECONNECT WATER SERVICE EACH 4.000 700.00
RESTRAINED D.I. 205.000 29,725.00 2.000 350.00
0.000 0.00 0.000 0.00
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0153 0164 W750.11 8,500.00 2.000 17,000.00 0160 0174 4732.15 145.00 85.000 12,325.00
TAPPING FIRE HYDRANT ASSEMBLY EACH 2.000 17,000.00 15" P.V.C. SANITARY SEWER PIPE LF 85.000 12,325.00
1.000 8,500.00 85.000 12,325.00
0.000 0.00 0.000 0.00
0154 0146 0165 W800.05 275.00 6.000 1,650.00 0161 0175 4732.16 250.00 1.000 250.00
REMOVE GATE VALVE AND BOX EACH 6.000 1,650.00 15" P.V.C. SANITARY SEWER PLUG EACH 1.000 250.00
2.000 550.00 1.000 250.00
0.000 0.00 0.000 0.00
0155 0147 0166 W800.21 13.00 1,056.000 13,728.00 0162 0176 4732.18 115.00 136.000 15,640.00
REMOVE WATER MAIN PIPE LF 1,056.000 13,728.00 18" P.V.C. SANITARY SEWER PIPE LF 136.000 15,640.00
3,182.000 41,366.00 140.000 16,100.00
0.000 0.00 0.000 0.00
0156 0148 W800.25 400.00 1.000 400.00 0163 0177 4732.19 375.00 1.000 375.00
REMOVE POST INDICATOR VALVE EACH 1.000 400.00 18" P.V.C. SANITARY SEWER PLUG EACH 1.000 375.00
0.000 0.00 1.000 375.00
0.000 0.00 0.000 0.00
0157 0149 W910.00 675.00 4.000 2,700.00 0164 0178 4732.21 195.00 105.000 20,475.00
TEMPORARY EACH 4.000 2,700.00 21" P.V.C. SANITARY SEWER PIPE LF 105.000 20,475.00
CORPORATION STOP 4.000 2,700.00 105.000 20,475.00
0.000 0.00 0.000 0.00
GROUP 4A WATER MAIN Contracted 369,380.75 0165 0179 4732.22 575.00 1.000 575.00
Current 369,380.75 21" P.V.C. SANITARY SEWER PLUG EACH 1.000 575.00
In place 256,659.75 1.000 575.00
This Estimate 5,350.00 0.000 0.00
GROUP 4B SANITARY SEWER 0166 0169 4741.12 100.00 30.000 3,000.00
0158 0167 0173 0030.40 45,000.00 1.000 45,000.00 12" FORCE MAIN LF 30.000 3,000.00
MOBILIZATION LS 1.000 45,000.00 ©.1) 0.000 0.00
0.297 13,359.38 0.000 0.00
0.000 0.00 0167 0180 4910.25 165.00 326.000 53,790.00
0159 0168 4048.53 27.00 113.000 3,051.00 DEWATERING LF 326.000 53,790.00
RECONSTRUCT LF 113.000 3,051.00 330.000 54,450.00
2" SANITARY SEWER FORCE MAIN 0.000 0.00 0.000 0.00
0.000 0.00 0168 0170 W100.56 700.00 1.000 700.00
WET CUT-IN EACH 1.000 700.00
0.000 0.00
0.000 0.00
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0169 0171 W200.04 4.25 1,025.000 4,356.25 0175 0185 1116.02 0.40 1,235.000 494.00
DUCTILE IRON FITTINGS, M.J. LB 1,025.000 4,356.25 REMOVE CABLE LF 1,235.000 494.00
0.000 0.00 1,235.000 494.00
0.000 0.00 0.000 0.00
0170 0172 W800.09 100.00 3.000 300.00 0176 0186 1136.04 100.00 1.000 100.00
REMOVE PLUG EACH 3.000 300.00 REMOVE EACH 0.000 0.00
3.000 300.00 ot ON CAMERA 1.000 100.00
0.000 0.00 0.000 0.00
GROUP 4B SANITARY SEWER Contracted 159,837.25 0177 0187 7320.50 450.00 6.000 2,700.00
Current 150,837.25 STREET NAME SIGN EACH 6.000 2,700.00
In place 118,209.38 6.000 2,700.00
This Estimate 0.00 0.000 0.00
GROUP 5 SEEDING 0178 0188 7390.02 200.00 1.000 200.00
0171 0181 0030.50 2,500.00 1.000 2,500.00 RELOCATE SIGN EACH 2.000 400.00
MOBILIZATION LS 1.000 2,500.00 1.000 200.00
1.000 2,500.00 0.000 0.00
0.000 0.00 0179 0189 A001.05 1,200.00 12.000 14,400.00
0172 0182 L001.03 1,100.00 5.000 5,500.00 PULL BOX, TYPE PB-2 EACH 12.000 14,400.00
SEEDING, TYPE C ACRE 5.000 5,500.00 9.000 10,800.00
4.071 4,478.10 0.000 0.00
0.000 0.00 0180 0190 A001.12 425.00 54.000 22,950.00
0173 0183 L032.80 2,600.00 8.000 20,800.00 PULL BOX, TYPE PB-5 EACH 54.000 22,950.00
HYDROMULCH TON 8.000 20,800.00 34.000 14,450.00
3.145 8,177.00 0.000 0.00
0.000 0.00 0181 0191 A001.16 500.00 1.000 500.00
GROUP 5 SEEDING Contracted 28,800.00 " ULLBOX TYPEPB-6 EACH 1.000 500.00
Current 28,800.00 1.000 500.00
In place 15,155.10 0.000 0.00
This Estimate 0.00 0182 0192 A001.35 750.00 6.000 4,500.00
GROUP 8B ELECTRICAL PULL BOX, TYPE FOR-27 EACH 6.000 4,500.00
0174 0184 0030.81 50,000.00 1.000 50,000.00 2.000 1,500.00
MOBILIZATION LS 1.000 50,000.00 0.000 0.00
1.000 50,000.00 0183 0193 A001.36 1,300.00 4.000 5,200.00
0.000 0.00 PULL BOX, TYPE FOT-48 EACH 4.000 5,200.00
4.000 5,200.00
0.000 0.00
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0184 0194 A001.58 50.00 3.000 150.00 0193 0203 A006.84 700.00 3.000 2,100.00
SPLICE CONDUIT EACH 3.000 150.00 PEDESTAL POLE, TYPE PP-10 EACH 3.000 2,100.00
3.000 150.00 3.000 2,100.00
0.000 0.00 0.000 0.00
0185 0195 A002.35 9,500.00 3.000 28,500.00 0194 0204 A007.75 2,500.00 45.000 112,500.00
GPS SIGNAL PREEMPTION SYSTEM EACH 3.000 28,500.00 STREET LIGHTING UNIT, TYPE SL-D-40-12-0.40 EACH 45.000 112,500.00
2.000 19,000.00 26.000 65,000.00
0.000 0.00 0.000 0.00
0186 0196 A003.10 900.00 14.000 12,600.00 0195 0205 A007.78 2,300.00 7.000 16,100.00
TRAFFIC SIGNAL, TYPE TS-1 EACH 11.000 9,900.00 STREET LIGHTING UNIT, TYPE SL-D-30-12-0.40 EACH 7.000 16,100.00
T36 11.000 9,900.00 7.000 16,100.00
' 0.000 0.00 0.000 0.00
0187 0197 A003.20 700.00 6.000 4,200.00 0196 0206 A010.07 395.00 11.000 4,345.00
TRAFFIC SIGNAL, TYPE TS-1A EACH 6.000 4,200.00 LUMINAIRE, TYPE HPS-400 EACH 11.000 4,345.00
T31 6.000 4,200.00 9.000 3,555.00
' 0.000 0.00 0.000 0.00
0188 0198 A004.15 1,300.00 4.000 5,200.00 0197 0207 A011.24 7,400.00 1.000 7,400.00
TRAFFIC SIGNAL, TYPE TS-1B EACH 4.000 5,200.00 COMBINATION MAST ARM SIGNAL AND EACH 1.000 7,400.00
Tax 2.000 2,600.00 LIGHTING POLE, TYPE CMP-30-12 1.000 7,400.00
' 0.000 0.00 0.000 0.00
0189 0199 A004.22 1,100.00 5.000 5,500.00 0198 0208 A011.65 6,800.00 3.000 20,400.00
TRAFFIC SIGNAL, TYPE TS-1LB EACH 4.000 4,400.00 COMBINATION MAST ARM SIGNAL AND EACH 3.000 20,400.00
4 5.000 5,500.00 LIGHTING POLE, TYPE CMP-40-12 1.000 6,800.00
’ 0.000 0.00 (NO MAST ARM) 0.000 0.00
0190 0200 A005.50 20,000.00 2.000 40,000.00 0199 0209 A012.05 9,800.00 1.000 9,800.00
TRAFFIC SIGNAL CONTROLLER, TYPE NEMA EACH 2.000 40,000.00 COMBINATION MAST ARM SIGNAL AND EACH 1.000 9,800.00
2.000 40,000.00 LIGHTING POLE, TYPE CMP-45-12 1.000 9,800.00
0.000 0.00 0.000 0.00
0191 0201 A006.14 575.00 18.000 10,350.00 0200 0210 A012.08 7,000.00 1.000 7,000.00
PEDESTRIAN SIGNAL, TYPE PS-1 EACH 18.000 10,350.00 COMBINATION MAST ARM SIGNAL AND EACH 1.000 7,000.00
o 18.000 10,350.00 LIGHTING POLE, TYPE CMP-45-12 1.000 7,000.00
' 0.000 0.00 (NO MAST ARM) 0.000 0.00
0192 0202 A006.70 250.00 18.000 4,500.00 0201 0211 A012.60 7,000.00 3.000 21,000.00
PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 18.000 4,500.00 COMBINATION MAST ARM SIGNAL AND EACH 3.000 21,000.00
17.000 4,250.00 LIGHTING POLE, TYPE CMP-50-12 3.000 21,000.00
0.000 0.00 0.000 0.00
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0202 0212 A012.80 11,000.00 1.000 11,000.00 0211 0221 A077.18 1.25 5,739.000 7,173.75
COMBINATION MAST ARM SIGNAL AND EACH 1.000 11,000.00 7/C #14 AWG TRAFFIC SIGNAL CABLE LF 5,739.000 7,173.75
LIGHTING POLE, TYPE CMP-55-12 1.000 11,000.00 161.000 201.25
0.000 0.00 0.000 0.00
0203 0213 A012.90 13,000.00 1.000 13,000.00 0212 0222 A077.22 2.00 127.000 254.00
COMBINATION MAST ARM SIGNAL AND EACH 1.000 13,000.00 12/C #14 AWG TRAFFIC SIGNAL CABLE LF 127.000 254.00
LIGHTING POLE, TYPE CMP-60-12 1.000 13,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0204 0214 A014.76 675.00 2.000 1,350.00 0213 0223 A077.30 3.25 991.000 3,220.75
SERVICE METER AND PEDESTAL EACH 2.000 1,350.00 20/C #14 AWG TRAFFIC SIGNAL CABLE LF 991.000 3,220.75
2.000 1,350.00 895.000 2,908.75
0.000 0.00 0.000 0.00
0205 0215 A016.50 7,000.00 1.000 7,000.00 0214 0224 A079.06 1.00 686.000 686.00
MAST ARM SIGNAL POLE, TYPE MP-30 EACH 1.000 7,000.00 CAMERA DETECTOR CABLE LF 862.000 862.00
0.000 0.00 760.000 760.00
0.000 0.00 0.000 0.00
0206 0216 A020.75 2,500.00 2.000 5,000.00 0215 0225 A079.26 1.75 6,020.000 10,535.00
LIGHTING CONTROL CENTER EACH 2.000 5,000.00 24 STRAND SINGLE MODE FIBER LF 6,020.000 10,535.00
2.000 5,000.00 289.000 505.75
0.000 0.00 0.000 0.00
0207 0217 A070.13 3.25 23,297.000 75,715.25 0216 0226 A079.36 1.00 1,671.000 1,671.00
2-INCH CONDUIT IN TRENCH LF 23,297.000 75,715.25 3/C #14 AWG, PEDESTRIAN PUSH BUTTON LF 1,671.000 1,671.00
17,040.000 55,380.00 CABLE 1,320.000 1,320.00
0.000 0.00 0.000 0.00
0208 0218 A070.18 4.25 198.000 841.50 0217 0227 A079.43 1.00 681.000 681.00
3-INCH CONDUIT IN TRENCH LF 198.000 841.50 #8 GROUNDING CONDUCTOR LF 681.000 681.00
271.000 1,151.75 571.000 571.00
0.000 0.00 0.000 0.00
0209 0219 A072.14 3.25 1,840.000 5,980.00 0218 0228 A079.55 1.25 168.000 210.00
2-INCH CONDUIT UNDER ROADWAY LF 1,840.000 5,980.00 SERVICE CABLE LF 168.000 210.00
3,401.000 11,053.25 #6 12.000 15.00
921.000 2,993.25 0.000 0.00
0210 0220 A074.90 1.10 222.000 244.20 0219 0229 A079.60 1.25 502.000 627.50
CAT5E ETHERNET CABLE LF 222.000 24420 STREET LIGHTING CABLE LF 502.000 627.50
184.000 202.40 46 502.000 627.50
0.000 0.00 0.000 0.00
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Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0220 0230 A080.04 3.25 212.000 689.00 0229 0239 A699.90 1,700.00 2.000 3,400.00
STREET LIGHTING CABLE, NO. 1/0 USE LF 212.000 689.00 REMOVE EACH 2.000 3,400.00
212.000 689.00 COMBINATION POLE AND FOUNDATION 2.000 3,400.00
0.000 0.00 0.000 0.00
0221 0231 A080.10 2.15 10,306.000 22,157.90 0230 0240 A775.00 50,000.00 1.000 50,000.00
STREET LIGHTING CABLE, NO. 2 USE LF 10,306.000 22,157.90 VEHICLE DETECTION SYSTEM LS 0.000 0.00
7,232.000 15,548.80 0.000 0.00
(WMVDS A)
0.000 0.00 0.000 0.00
0222 0232 A080.15 1.45 12,224.000 17,724.80 0231 0241 A775.01 34,000.00 1.000 34,000.00
STREET LIGHTING CABLE, NO. 4 USE LF 12,224.000 17,724.80 VEHICLE DETECTION SYSTEM LS 0.000 0.00
8,177.000 11,856.65 0.000 0.00
(WMVDS B)
0.000 0.00 0.000 0.00
0223 0233 A080.23 1.25 106.000 132.50 0232 0242 A779.45 6,300.00 4.000 25,200.00
STREET LIGHTING CABLE, NO. 6 BARE LF 106.000 132.50 VIDEO DETECTION CAMERA EACH 6.000 37,800.00
186.000 232.50 6.000 37,800.00
0.000 0.00 0.000 0.00
0224 0234 A080.30 1.00 11,265.000 11,265.00 4002 4002 A724.03 375.00 0.000 0.00
STREET LIGHTING CABLE, NO. 8 BARE LF 11,265.000 11,265.00 RELOCATE EACH 2.000 750.00
7,620.000 7,620.00 . . 0.000 0.00
Relocate and adjust detection camera
0.000 0.00 0.000 0.00
0225 0235 A610.00 7,000.00 1.000 7,000.00 4003 4003 A724.04 425.00 0.000 0.00
REMOVE TRAFFIC SIGNAL EACH 1.000 7,000.00 RELOCATE EACH 4.000 1,700.00
, COMPLETE 1.000 7,000.00 Relocate traffic signal head 0.000 0.00
0.000 0.00 0.000 0.00
0226 0236 A610.18 65.00 4.000 260.00 4004 4004 A004.22 1,125.00 0.000 0.00
REMOVE PEDESTRIAN SIGNAL HEAD EACH 4.000 260.00 TRAFFIC SIGNAL, TYPE TS-1LB EACH 1.000 1,125.00
4.000 260.00 . 0.000 0.00
Traffic signal type TS-1LB, T47
0.000 0.00 0.000 0.00
0227 0237 A611.12 30.00 4.000 120.00 GROUP 8B ELECTRICAL Contracted 730,078.15
REMOVE PEDESTRIAN PUSHBUTTON EACH 4.000 120.00 Current 658,729.15
4.000 120.00 In place 510,472.60
0.000 0.00 This Estimate 2,993.25
0228 0238 A630.20 125.00 2.000 250.00
REMOVE PULL BOX EACH 2.000 250.00
2.000 250.00
0.000 0.00
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Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC. Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0241 0251 9110.01 100.00 120.000 12,000.00
0233 0243 0001.08 0.50 39,190.000 19,595.00 RENTAL OF LOADER, FULLY OPERATED HOUR 120.000 12,000.00
BARRICADE, TYPE II BDAY 39,190.000 19,595.00 95.000 9,500.00
34,288.000 17,144.00 0.000 0.00
0.000 0.00 0242 0252 9110.02 100.00 120.000 12,000.00
0234 0244 0001.10 2.00 14,549.000 29,098.00 RENTAL OF MOTOR GRADER, FULLY HOUR 120.000 12,000.00
BARRICADE, TYPE Il BDAY 14,549.000 29,008.00 OPERATED 40.000 4,000.00
14,540.000 29,080.00 0.000 0.00
0.000 0.00 0243 0253 9110.03 95.00 120.000 11,400.00
0235 0245 0001.90 0.75 24.610.000 18,457.50 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 120.000 11,400.00
SIGN DAY EACH 24,610.000 18,457.50 0.000 0.00
5,044.000 3,783.00 0.000 0.00
0.000 0.00 0244 0254 9110.07 95.00 120.000 11,400.00
0236 0246 0001.99 1.00 7,992.000 7,992.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 120.000 11,400.00
CONTRACTOR FURNISHED SIGN DAY EACH 7,992.000 7,992.00 10.000 950.00
32,822.000 32,822.00 0.000 0.00
0.000 0.00 0245 0255 9110.27 150.00 50.000 7,500.00
0237 0247 0002.44 0.60 10,000.000 6,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 50.000 7,500.00
TEMPORARY PAVEMENT MARKING, TYPE LF 10,000.000 6,000.00 XCAVATOR, FULLY OPERATED 4.000 600.00
PAINT 14,741.000 8,844.60 0.000 0.00
0.000 0.00 0246 0256 L022.75 6.00 500.000 3,000.00
0238 0248 0010.04 6,000.00 1.000 6,000.00 TEMPORARY SILT CHECK LF 500.000 3,000.00
FIELD OFFICE EACH 1.000 6,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0247 0257 L022.90 6.00 500.000 3,000.00
0239 0249 0020.00 2.00 2,000.000 4,000.00 TEMPORARY SILT FENCE LF 500.000 3,000.00
TRAINING HOUR 2,000.000 4,000.00 407.000 2,442.00
1,312.000 2,624.00 0.000 0.00
0.000 0.00 0248 0258 1L860.24 1,000.00 16.000 16,000.00
0240 0250 0030.10 20,000.00 1.000 20,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 16.000 16,000.00
MOBILIZATION LS 1.000 20,000.00 0.000 0.00
1.000 20,000.00 0.000 0.00
0.000 0.00
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Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  08.20.2016
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0249 0259 L860.50 15,000.00 1.000 15,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 15,000.00
CONTRACTOR COMPLIANCE 0.800 12,000.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 202,442.50
Current 202,442.50
In place 143,789.60
This Estimate 0.00
Totals for contract Contracted 7,086,573.25
Current 6,966,374.25
In place 5,379,719.37
This Estimate 367,419.50

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc
3075.46 | 9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 42707 000

Prpsl Line Nbr 0031 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1

0007 S.P. Initial Payment 13,896.00 72,259.20 S-57137
1-1/4"x18"x4.5"x12' DBA

0008  S.P. Adjustment -634.05091 -3,297.06 S-57137
1-1/4"x18"x4.5"x12' DBA

0009 S.P. Adjustment -729.93847 -3,795.68 S-57137
1-1/4"x18"x4.5"x12' DBA

0010  S.P. Adjustment -556.66197 -2,894.64 S-57137
1-1/4"x18"x4.5"x12' DBA

0011 S.P. Adjustment -39.82988 -207.12 S-57137
1-1/4"x18"x4.5"x12' DBA

0012  S.P.Adjustment -909.49836 -4,729.39 S-57137
1-1/4"x18"x4.5"x12' DBA

0013 S.P. Adjustment -909.49836 -4,729.39 S-57137
1-1/4"x18"x4.5"x12' DBA

0015  S.P. Adjustment -67.8829 -352.99 S-57137
1-1/4"x18"x4.5"x12' DBA

0019 S.P. Adjustment -1,375.20537 -7,151.07 S-57137
1-1/4"x18"x4.5"x12' DBA

0020  S.P. Adjustment -1,358.76854 -7,065.60 S-57137
1-1/4"x18"x4.5"x12' DBA

0021 S.P. Adjustment -1,294.27087 -6,730.21 S-57137
1-1/4"x18"x4.5"x12' DBA

0023  S.P. Adjustment -454.67362 -2,364.30 S-57137
1-1/4"x18"x4.5"x12' DBA

0025 S.P. Adjustment -1,615.55926 -8,400.91 S-57137

1-1/4"x18"x4.5"x12' DBA
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Contract ID: 4707
Est Number: 0028

Vendor ID: 2252 PAULSEN, INC.
Pay Period End Date:  08.20.2016

Contract ID: 4707
Est Number: 0028

Vendor ID: 2252 PAULSEN, INC.
Pay Period End Date:  08.20.2016

Detailed breakdown of stockpiled
materials

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
3075.46 | 9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

\Item Cd Hltem Desc \
3075.46 | 9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

1-1/4"x18"x4.5"x13' DBA

1-1/4"x18" Epoxy Loose Dowel

Project 42707 000 Project 42707 000
Prpsl Line Nbr 0031 Proj Line Nbr Prpsl Line Nbr 0031 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0028  S.P. Adjustment -1,775.1654 -9,230.86 S-57137 0023  S.P. Adjustment -381.12663 -1,981.86 S-57137
1-1/4"x18"x4.5"x12' DBA 1-1/4"x18"x4.5"x13' DBA
Total for stockpile nbr 1: 2,174.99609 $11,309.98 0025  S.P.Adjustment -1,354.22999 -7,042.00 S-57137
Stkpl Nbr 2 1-1/4"x18"x4.5"x13' DBA
0007 S.P. Initial Payment 11,648.00 60,569.60 S-57137 0028 S.P. Adjustment -1,488.0186 -7,737.70 S-57137
1-1/4"x18"x4.5"x13' DBA 1-1/4"x18"x4.5"x13' DBA
0008  S.P. Adjustment -531.48824 -2,763.74 S-57137 Total for stockpile nbr 2: 1,822.9596 $9,479.38
1-1/4"x18"x4.5"x13' DBA Stkpl Nbr 3
0009  S.P.Adjustment -611.86525 -3,181.70 S-57137 0007  S.P. Initial Payment 2,500.00 9,500.00 S-57137
1-1/4"x18"x4.5"x13' DBA 1-1/4"x18" Epoxy Loose Dowel
0010 S.P. Adjustment -466.61757 -2,426.41 S-57137 0008 S.P. Adjustment -114.06259 -433.44 S-57137
1-1/4"x18"x4.5"x13' DBA 1-1/4"x18" Epoxy Loose Dowel
0011  S.P.Adjustment -33.38708 -173.61 S-57137 0009  S.P.Adjustment -131.31229 -498.99 S-57137
1-1/4"x18"x4.5"x13' DBA 1-1/4"x18" Epoxy Loose Dowel
0012 S.P. Adjustment -762.37993 -3,964.38 S-57137 0010 S.P. Adjustment -100.14071 -380.53 S-57137
1-1/4"x18"x4.5"x13' DBA 1-1/4"x18" Epoxy Loose Dowel
0013  S.P. Adjustment -762.37993 -3,964.38 S-57137 0011  S.P.Adjustment 71652 27.23 S-57137
1-1/4"x18"x4.5"x13' DBA 1-1/4"x18" Epoxy Loose Dowel
0015  S.P. Adjustment -56.90231 -295.89 S-57137 0012  S.P.Adjustment -163.61422 -621.73 S-57137
1-1/4"x18"x4.5"x13' DBA 1-1/4"x18" Epoxy Loose Dowel
0019  S.P.Adjustment -1,152.75521 -5,994.33 S-57137 0013  S.P.Adjustment 163.61422 621.73 S-57137
1-1/4"x18"x4.5"x13' DBA 1-1/4"x18" Epoxy Loose Dowel
0020 S.P. Adjustment -1,138.97717 -5,922.68 S-57137 0015 S.P. Adjustment -12.21179 -46.40 S-57137
1-1/4"x18"x4.5"x13' DBA 1-1/4"x18" Epoxy Loose Dowel
0021  S.P.Adjustment -1,084.91249 -5,641.54 S-57137 0019  S.P.Adjustment 24739258 -940.09 S-57137
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Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC. Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3075.46 \9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 \ 3075.46 \9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
Project 42707 000 Project 42707 000
Prpsl Line Nbr 0031 Proj Line Nbr Prpsl Line Nbr 0031 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 3 Stkpl Nbr 4
0020  S.P. Adjustment -244.43568 -928.86 S-57137 0015 S.P.Adjustment -117.24219 -31.66 S-57137
1-1/4"x18" Epoxy Loose Dowel 12" Basket Stakes
0021  S.P.Adjustment -232.83287 -884.76 S-57137 0019  S.P.Adjustment -2,375.15037 -641.29 S-57137
1-1/4"x18" Epoxy Loose Dowel 12" Basket Stakes
0023  S.P. Adjustment -81.79352 -310.82 S-57137 0020  S.P. Adjustment -2,346.76194 -633.63 S-57137
1-1/4"x18" Epoxy Loose Dowel 12" Basket Stakes
0025  S.P.Adjustment -290.63105 -1,104.40 $-57137 0021  S.P.Adjustment -2.235.36645 -603.55 S-57137
1-1/4"x18" Epoxy Loose Dowel 12" Basket Stakes
0028 S.P. Adjustment -319.3434 -1,213.50 S-57137 0023 S.P. Adjustment -785.27779 -212.03 S-57137
1-1/4"x18" Epoxy Loose Dowel 12" Basket Stakes
Total for stockpile nbr 3: 391.44988 $1,487.52 0025  S.P.Adjustment -2,790.27139 -753.37 S-57137
Stkpl Nbr 4 12" Basket Stakes
0007 S.P. Initial Payment 24,000.00 6,480.00 S-57137 0028 S.P. Adjustment -3,065.931 -827.80 S-57137
12" Basket Stakes 12" Basket Stakes
0008  S.P. Adjustment -1,095.08462 -295.67 S-57137 Total for stockpile nbr 4: 3,756.37134 $1,014.22
12" Basket Stakes Stkpl Nbr 5
0009  S.P.Adjustment -1,260.69434 -340.39 S-57137 0007  S.P. Initial Payment 7,000.00 10,850.00 S-57126
12" Basket Stakes #5x30" Epoxy Rebar Grade 60 Bent
0010  S.P. Adjustment -961.42431 -259.58 S-57137 0008  S.P.Adjustment -319.40715 -495.08 S-57126
12" Basket Stakes #5x30" Epoxy Rebar Grade 60 Bent
0011  S.P.Adjustment -68.79114 -18.57 S-57137 0009  S.P.Adjustment -367.71112 -569.95 S-57126
12" Basket Stakes #5x30" Epoxy Rebar Grade 60 Bent
0012  S.P. Adjustment -1,570.81656 -424.12 S-57137 0010  S.P. Adjustment -280.42199 -434.65 S-57126
12" Basket Stakes #5x30" Epoxy Rebar Grade 60 Bent
0013  S.P. Adjustment -1,570.81656 -424.12 S-57137 0011  S.P.Adjustment -20.06455 31.10 S-57126

12" Basket Stakes

#5x30" Epoxy Rebar Grade 60 Bent
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Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC. Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3075.46 \9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 \ 3075.46 \9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
Project 42707 000 Project 42707 000
Prpsl Line Nbr 0031 Proj Line Nbr Prpsl Line Nbr 0031 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 5 Stkpl Nbr 6
0012  S.P. Adjustment -458.16555 -710.16 S-57126 0010  S.P. Adjustment -640.94954 -961.42 S-57126
#5x30" Epoxy Rebar Grade 60 Bent #5x30" Epoxy Rebar Grade 60 Straight
0013  S.P. Adjustment -458.16555 -710.16 S-57126 0011  S.P.Adjustment 45 86076 68.79 S-57126
#5x30" Epoxy Rebar Grade 60 Bent #5x30" Epoxy Rebar Grade 60 Straight
0015  S.P. Adjustment -34.19644 -53.00 S-57126 0012  S.P.Adjustment -1,047.21104 -1,570.82 S-57126
#5x30" Epoxy Rebar Grade 60 Bent #5x30" Epoxy Rebar Grade 60 Straight
0019  S.P.Adjustment -692.7684 -1,073.79 S-57126 0013  S.P.Adjustment -1,047.21104 -1,570.82 S-57126
#5x30" Epoxy Rebar Grade 60 Bent #5x30" Epoxy Rebar Grade 60 Straight
0020 S.P. Adjustment -684.48825 -1,060.96 S-57126 0015 S.P. Adjustment -78.16146 -117.24 S-57126
#5x30" Epoxy Rebar Grade 60 Bent #5x30" Epoxy Rebar Grade 60 Straight
0021  S.P.Adjustment -651.99714 -1,010.60 S-57126 0019  S.P.Adjustment -1,583.43358 -2,375.15 S-57126
#5x30" Epoxy Rebar Grade 60 Bent #5x30" Epoxy Rebar Grade 60 Straight
0023  S.P. Adjustment -229.04471 -355.02 S-57126 0020  S.P.Adjustment -1,564.50796 -2,346.76 S-57126
#5x30" Epoxy Rebar Grade 60 Bent #5x30" Epoxy Rebar Grade 60 Straight
0025 S.P. Adjustment -813.8482 -1,261.46 S-57126 0021 S.P. Adjustment -1,490.2443 -2,235.37 S-57126
#5x30" Epoxy Rebar Grade 60 Bent #5x30" Epoxy Rebar Grade 60 Straight
0028 S.P. Adjustment -894.2508 -1,386.09 S-57126 0023 S.P. Adjustment -523.51852 -785.28 S-57126
#5x30" Epoxy Rebar Grade 60 Bent #5x30" Epoxy Rebar Grade 60 Straight
Total for stockpile nbr 5: 1,095.47015 $1,697.98 0025  S.P.Adjustment -1,860.18092 -2,790.27 S-57126
Stkpl Nbr 6 #5x30" Epoxy Rebar Grade 60 Straight
0007 S.P. Initial Payment 16,000.00 24,000.00 S-57126 0028 S.P. Adjustment -2,043.954 -3,065.93 S-57126
#5x30" Epoxy Rebar Grade 60 Straight #5x30" Epoxy Rebar Grade 60 Straight
0008  S.P. Adjustment -730.05641 -1,095.08 S-57126 Total for stockpile nbr 6: 2,504.24757 $3,756.38
#5x30" Epoxy Rebar Grade 60 Straight Stkpl Nor 7
0009  S.P.Adjustment -840.4629 -1,260.69 S-57126 0007  S.P. Initial Payment 7,680.00 39,936.00 S-57461

#5x30" Epoxy Rebar Grade 60 Straight

1-1/4"x18"x4.5"x12' DBA
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Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC. Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \ \Item Cd Hltem Desc \

3075.46 \9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 \ 3075.46 \9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 42707 000 Project 42707 000

Prpsl Line Nbr 0031 Proj Line Nbr Prpsl Line Nbr 0031 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr

Stkpl Nbr 7 Stkpl Nbr 8
0008  S.P. Adjustment -350.41911 -1,822.18 S-57461 0007  S.P. Initial Payment 4,082.00 21,226.40 S-57461
1-1/4"x18"x4.5"x12' DBA 1-1/4"x18"x4.5"x13' DBA
0009  S.P.Adjustment -403.41301 -2,097.75 S-57461 0008  S.P.Adjustment -186.25108 968,51 S-57461
1-1/4"x18"x4.5"x12' DBA 1-1/4"x18"x4.5"x13' DBA
0010  S.P. Adjustment -307.64878 -1,599.77 S-57461 0009  S.P. Adjustment -214.41785 -1,114.97 S-57461
1-1/4"x18"x4.5"x12' DBA 1-1/4"x18"x4.5"x13' DBA
0011  S.P.Adjustment -22.01266 -114.47 S-57461 0010  S.P.Adjustment -163.51825 -850.29 S-57461
1-1/4"x18"x4.5"x12' DBA 1-1/4"x18"x4.5"x13' DBA
0012 S.P. Adjustment -502.64986 -2,613.78 S-57461 0011 S.P. Adjustment -11.69994 -60.84 S-57461
1-1/4"x18"x4.5"x12' DBA 1-1/4"x18"x4.5"x13' DBA
0013  S.P. Adjustment -502.64986 -2,613.78 S-57461 0012  S.P.Adjustment 26716318 -1,389.25 S-57461
1-1/4"x18"x4.5"x12' DBA 1-1/4"x18"x4.5"x13' DBA
0015  S.P. Adjustment -37.51665 -195.09 S-57461 0013  S.P. Adjustment -267.16318 -1,389.25 S-57461
1-1/4"x18"x4.5"x12' DBA 1-1/4"x18"x4.5"x13' DBA
0019  S.P.Adjustment -760.03083 -3,952.16 S-57461 0015  S.P.Adjustment -19.94045 -103.69 S-57461
1-1/4"x18"x4.5"x12' DBA 1-1/4"x18"x4.5"x13' DBA
0020  S.P. Adjustment -750.94674 -3,904.92 S-57461 0019  S.P. Adjustment -403.9636 -2,100.61 S-57461
1-1/4"x18"x4.5"x12' DBA 1-1/4"x18"x4.5"x13' DBA
0021  S.P.Adjustment -715.30099 -3,719.57 S-57461 0020  S.P.Adjustment -399 13532 -2,075.50 S-57461
1-1/4"x18"x4.5"x12' DBA 1-1/4"x18"x4.5"x13' DBA
0023  S.P. Adjustment -251.28317 -1,306.67 S-57461 0021  S.P. Adjustment -380.18927 -1,976.98 S-57461
1-1/4"x18"x4.5"x12' DBA 1-1/4"x18"x4.5"x13' DBA
0025  S.P.Adjustment -892.86653 -4,642.91 S-57461 0023  S.P.Adjustment -133.55939 694.51 S-57461
1-1/4"x18"x4.5"x12' DBA 1-1/4"x18"x4.5"x13' DBA
0028  S.P. Adjustment -981.0756 -5,101.59 S-57461 0025  S.P. Adjustment -474.56704 -2,467.75 S-57461
1-1/4"x18"x4.5"x12' DBA 1-1/4"x18"x4.5"x13' DBA

Total for stockpile nbr 7: 1,202.18621 $6,251.36
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Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC. Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3075.46 \9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 \ 3075.46 \9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
Project 42707 000 Project 42707 000
Prpsl Line Nbr 0031 Proj Line Nbr Prpsl Line Nbr 0031 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 8 Stkpl Nbr 9
0028  S.P.Adjustment -521.451 -2,711.55 S-57461 0023  S.P. Adjustment -32.07141 -166.77 S-57461
1-1/4"x18"x4.5"x13' DBA 1-1/4"x18"x4.5"x14' DBA
Total for stockpile nbr 8: 638.98045 $3,322.70 0025  S.P.Adjustment -113.95703 -592.58 S-57461
Stkpl Nbr 9 1-1/4"x18"x4.5"x14' DBA
0007 S.P. Initial Payment 980.00 5,096.00 S-57461 0028 S.P. Adjustment -125.2152 -651.12 S-57461
1-1/4"x18"x4.5"x14' DBA 1-1/4"x18"x4.5"x14' DBA
0008  S.P. Adjustment -44.72418 -232.57 S-57461 Total for stockpile nbr 9: 153.23316 $796.79
1-1/4"x18"x4.5"x14' DBA Total for proposal line nbr 0031: 13,739.89445 $39,116.31
0009 S.P. Adjustment -51.48782 -267.74 S-57461 Total for item code 3075.46: 13,739.89445 $39,116.31
1-1/4"x18"x4.5"x14' DBA Item Cd  Item Desc |
0010  S.P. Adjustment -39.26538 -204.18 S-57461 7320.50 | STREET NAME SIGN
1-1/4"x18"x4.5"x14' DBA Project 42707 000
0011 S.P. Adjustment -2.80949 -14.61 S-57461 _ o
Prpsl Line Nbr 0034 Proj Line Nbr
1-1/4"x18"x4.5"x14' DBA
Est Nbr Adjustment Type Adj Qt Adj Amt Invoice Nbr
0012  S.P.Adjustment -64.15347 -333.60 S-57461 ! P | Qty !
1-1/4"x18"x4.5"x14' DBA Stkpl Nbr 1
0013  S.P.Adjustment -64.15347 -333.60 S-57461 0002  S.P.Initial Payment 6.00 1,402.66 980273571
1-1/4"x18"x4.5"x14' DBA Street Name Sign
0015 S.P. Adjustment -4.78827 -24.90 S-57461 Total for stockpile nbr 1: 6.00 $1,402.66
1-1/4"x18"x4.5"x14' DBA Total for proposal line nbr 0034: 6.00 $1,402.66
0019 S.P. Adjustment -97.00314 -504.42 S-57461 Prpsl Line Nbr 0177 Proj Line Nbr
1-1/4"x18"x4.5"x14' DBA Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0020 S.P. Adjustment -95.84373 -498.39 S-57461
Stkpl Nbr 1
1-1/4"x18"x4.5"x14' DBA .
0008 S.P. Initial Payment 6.00 978.00 206699
0021 S.P. Adjustment -91.29425 -474.73 S-57461

St. Sign Bracket for 72"x18" x/84" cable
1-1/4"x18"x4.5"x14' DBA
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Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC. Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7320.50 | STREET NAME SIGN | A001.05 | PULL BOX, TYPE PB-2
Project 42707 000 Project 42707 000
Prpsl Line Nbr 0177 Proj Line Nbr Prpsl Line Nbr 0179 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0011  S.P. Adjustment -4.00 -652.00 206699 0011  S.P. Adjustment -4.00 -3,100.00 Cl 314927
St. Sign Bracket for 72"x18" x/84" cable na
0023  S.P. Adjustment -1.00 -163.00 206699 Total for stockpile nbr 2: 0.00 $0.00
St. Sign Bracket for 72"x18" x/84" cable Total for proposal line nbr 0179: 0.00 $0.00
0024  S.P. Adjustment -1.00 -163.00 206699 Total for item code AO01.05: 0.00 $0.00
St. Sign Bracket for 72"x18" x/84" cable \Item cd Hltem Desc ‘
Total for stockpile nbr 1: 0.00 $0.00 \6001.12 PULL BOX, TYPE PB-5
Total for proposal line nbr 0177: 0.00 $0.00 Project 42707 000
Total for item code 7320.50: 6.00 $1,402.66 Prpsl Line Nbr 0180 Proj Line Nbr
\Item Cd Hltem Desc \ - - - -
001.05 | [PULL BOX, TYPE PB-2 | Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 42707 000 Stkpl Nbr 1
0008 S.P. Initial Payment 54.00 4,833.00 685813
Prpsl Line Nbr 0179 Proj Line Nbr STK BX STD Open Base
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0011 S.P. Adjustment 5.00 44750 685813
Stkpl Nbr 1 STK BX STD Open Base
0002 S.P. Initial Payment 4.00 3,100.00 Cl 315096 0013 S.P. Adjustment -4.00 -358.00 685813
na STK BX STD Open Base
0011 S.P. Adjustment -4.00 -3,100.00 Cl 315096 0014  S.P. Adjustment -5.00 -447.50 685813
na STK BX STD Open Base
Total for stockpile nbr 1: 0.00 $0.00 0025  S.P. Adjustment -20.00 -1,790.00 685813
Stkpl Nbr 2 STK BX STD Open Base
0002 S.P. Initial Payment 4.00 3,100.00 Cl 314927 Total for stockpile nbr 1: 20.00 $1,790.00
na Stkpl Nbr 2
0008  S.P.Initial Payment 54.00 4,746.60 685813

Street Lighting Cover
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Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC. Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A001.12  PULL BOX, TYPE PB-5 | A001.16 | PULL BOX, TYPE PB-6
Project 42707 000 Project 42707 000
Prpsl Line Nbr 0180 Proj Line Nbr Prpsl Line Nbr 0181 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 2
0011  S.P. Adjustment -5.00 -439.50 685813 0025 S.P.Adjustment -1.00 -101.90 685813
Street Lighting Cover Street Ligjhting Cover
0013  S.P. Adjustment -4.00 -351.60 685813 Total for stockpile nbr 2: 0.00 $0.00
Street Lighting Cover Total for proposal line nbr 0181: 0.00 $0.00
0014  S.P.Adjustment -5.00 -439.50 685813 Total for item code AQ01.16: 0.00 $0.00
Street Lighting Cover Item Cd |ltem Desc |
0025  S.P.Adjustment -20.00 -1,758.00 685813 A001.35 =~ PULL BOX, TYPE FOR-27
Street Lighting Cover .
Project 42707 000
Total for stockpile nbr 2: 20.00 $1,758.00
. Prpsl Line Nbr 0182 Proj Line Nbr
Total for proposal line nbr 0180: 40.00 $3,548.00
. Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code A001.12: 40.00 $3,548.00
Iltem Cd |Item Desc Stkpl Nbr 1
A001.16 PULL BOX, TYPE PB-6 | 0008  S.P.Initial Payment 6.00 1,776.00 685815
27 Round Bo
Project 42707 000 ane Box
. - 0015  S.P. Adjustment -2.00 -592.00 685815
Prpsl Line Nbr 0181 Proj Line Nbr 27 Round Box
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 4.00 $1,184.00
Stkpl Nbr 1 Stkpl Nbr 2
0008 S.P. Initial Payment 1.00 116.90 685813 0008  S.P. Initial Payment 6.00 1,032.00 685815
STK BX Open Base Round Cover
0025  S.P.Adjustment -1.00 -116.90 685813 0015  S.P.Adjustment -2.00 -344.00 685815
STK BX Open Base Round Cover
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 2: 4.00 $688.00
Stkpl Nbr 2 Total for proposal line nbr 0182: 8.00 $1,872.00
0008  S.P.Initial Payment 1.00 101.90 685813 Total for item code A001.35: 8.00 $1,872.00

Street Ligjhting Cover
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Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC. Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A001.36 \PULL BOX, TYPE FOT-48 \ A002.35 \GPS SIGNAL PREEMPTION SYSTEM
Project 42707 000 Project 42707 000
Prpsl Line Nbr 0183 Proj Line Nbr Prpsl Line Nbr 0185 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0008  S.P. Initial Payment 4.00 1,940.00 685815 0008  S.P. Initial Payment 3.00 20,970.00 15-108
Box w/no Base-Bottom Opticom System
0011  S.P.Adjustment -1.00 -485.00 685815 0011  S.P.Adjustment -1.00 -6,990.00 15-108
Box w/no Base-Bottom Opticom System
0022  S.P. Adjustment -1.00 -485.00 685815 0024  S.P.Adjustment -1.00 -6,990.00 15-108
Box w/no Base-Bottom Opticom System
0024  S.P. Adjustment -1.00 -485.00 685815 Total for stockpile nbr 1: 1.00 $6,990.00
Box w/no Base-Bottom Total for proposal line nbr 0185: 1.00 $6,990.00
0025  S.P. Adjustment -1.00 -485.00 685815 Total for item code A002.35: 1.00 $6,990.00
Box w/no Base-Bottom Item Cd |ltem Desc |
Total for stockpile nbr 1: 0.00 $0.00 \6003.10 TRAFFIC SIGNAL, TYPE TS-1
Stkpl Nbr 2 Project ~ 42707 000
0008 S.P. Initial Payment 4.00 1,368.00 685815 ) o
PG3048HA0021 Prpsl Line Nbr 0186 Proj Line Nbr
0011 S.P. Adjustment 100 342,00 685815 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
PG3048HA0021 Stkpl Nbr 1
0022 S.P. Adjustment -1.00 -342.00 685815 0008 S.P. Initial Payment 11.00 5,720.00 207024
PG3048HA0021 VEH, 3S, 12", PLY, RYG, BP, AB (#186)
0024 S.P. Adjustment -1.00 -342.00 685815 0011 S.P. Adjustment -8.00 -4,160.00 207024
PG3048HA0021 VEH, 3S, 12", PLY, RYG, BP, AB (#186)
0025 S.P. Adjustment -1.00 -342.00 685815 0023 S.P. Adjustment -2.00 -1,040.00 207024
PG3048HA0021 VEH, 3S, 12", PLY, RYG, BP, AB (#186)
Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0183: 0.00 $0.00
Total for item code A001.36: 0.00 $0.00
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Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC. Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A003.10 \TRAFFIC SIGNAL, TYPE TS-1 \ A004.15 ITRAFFIC SIGNAL, TYPE TS-1B
Project 42707 000 Project 42707 000
Prpsl Line Nbr 0186 Proj Line Nbr Prpsl Line Nbr 0188 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0024  S.P. Adjustment -1.00 -520.00 207024 0008  S.P. Initial Payment 4.00 3,180.00 207024
VEH, 3S, 12", PLY, RYG, BP, AB (#186) VEH: 3S, 12", PLY, HAWK Unassebled (#188)
Total for stockpile nbr 1: 0.00 $0.00 0024  S.P. Adjustment -2.00 -1,590.00 207024
Total for proposal line nbr 0186: 0.00 $0.00 VEH: 3S, 12", PLY, HAWK Unassebled (#188)
Total for item code A003.10: 0.00 $0.00 Total for stockpile nbr 1: 2.00 $1,590.00
\Item cd H'tem Desc \ Total for proposal line nbr 0188: 2.00 $1,590.00
A003.20 | TRAFFIC SIGNAL, TYPE TS-1A | Total for item code A004.15: 2.00 $1,590.00
Project 42707 000 ltem Cd | Item Desc |
. . A004.22 = TRAFFIC SIGNAL, TYPE TS-1LB
Prpsl Line Nbr 0187 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 42707 000
Stkpl Nbr 1 Prpsl Line Nbr 0189 Proj Line Nbr
0008 S.P. Initial Payment 6.00 2.126.64 207024 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Kit: VEH, 3S, 12', PLY, TNL, RYG, BP, AB (#187) Stkpl Nbr 1
0011 S.P. Adjustment -4.00 -1,417.76 207024 0008 S.P. Initial Payment 4.00 2,580.00 207024
Kit: VEH, 3S, 12', PLY, TNL, RYG, BP, AB (#187) VEH: 4-S, 12", PLY, RAYAYAGA, AB (#189)
0023  S.P. Adjustment -1.00 -354.44 207024 0011  S.P. Adjustment -4.00 -2,580.00 207024
Kit: VEH, 3S, 12', PLY, TNL, RYG, BP, AB (#187) VEH: 4-S, 12", PLY, RAYAYAGA, AB (#189)
0024  S.P. Adjustment -1.00 -354.44 207024 Total for stockpile nbr 1: 0.00 $0.00
Kit: VEH, 3S, 12, PLY, TNL, RYG, BP, AB (#187) Total for proposal line nbr 0189: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code A004.22: 0.00 $0.00
Total for proposal line nbr 0187: 0.00 $0.00
Total for item code A003.20: 0.00 $0.00
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Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC. Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A005.50 \TRAFFIC SIGNAL CONTROLLER, TYPE NEMA \ A006.14 \PEDESTRIAN SIGNAL, TYPE PS-1
Project 42707 000 Project 42707 000
Prpsl Line Nbr 0190 Proj Line Nbr Prpsl Line Nbr 0191 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0008  S.P. Initial Payment 1.00 652.00 207024 0008  S.P. Initial Payment 18.00 6,120.00 207024
VEH,4S,12",POLY,TNL,RY<GG,BP,AB, 62" Cable PED, 16", PLY, BLK, H/M/CE, CRATE (#191)
0011  S.P. Adjustment -1.00 -652.00 207024 0011  S.P. Adjustment -8.00 -2,720.00 207024
VEH,4S,12",POLY,TNL,RY<GG,BP,AB, 62" Cable PED, 16", PLY, BLK, H/M/CE, CRATE (#191)
Total for stockpile nbr 1: 0.00 $0.00 0023  S.P. Adjustment -6.00 -2,040.00 207024
Stkpl Nbr 2 PED, 16", PLY, BLK, H/M/CE, CRATE (#191)
0008 S.P. Initial Payment 1.00 12,740.00 207034 0024  S.P. Adjustment -4.00 -1,360.00 207024
Capital Av HAWK Controller Cab PED, 16", PLY, BLK, H/M/CE, CRATE (#191)
0011 S.P. Adjustment -1.00 -12,740.00 207034 Total for stockpile nbr 1: 0.00 $0.00
Capital Av HAWK Controller Cab Total for proposal line nbr 0191: 0.00 $0.00
Total for stockpile nbr 2: 0.00 $0.00 Total for item code A006.14: 0.00 $0.00
Stkpl Nbr 3 Iltem Cd |Item Desc
0008  S.P. Initial Payment 1.00 13,235.00 207034 A006.70 | PEDESTRIAN PUSHBUTTON, TYPE PPB
Capital Av & Broadwell Cont. Cab(#190) Project 42707 000
0011 S.P. Adjustment -1.00 -13,235.00 207034 Prpsl Line Nbr 0192 Proj Line Nbr
Capital Av & Broadwell Cont. Cab(#190) Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 3: 0.00 $0.00
Total for proposal line nbr 0190: 0.00 $0.00 Stkpl Nbr 1
Total for item code A005.50: 0.00 $0.00 0008  S.P Initial Payment 18.00 1.890.00 207034
Bulldog Il pushbutton (blk body)(#192)
0011 S.P. Adjustment -8.00 -840.00 207034
Bulldog Il pushbutton (blk body)(#192)
0023 S.P. Adjustment -6.00 -630.00 207034

Bulldog Il pushbutton (blk body)(#192)
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Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC. Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A006.70 \PEDESTRIAN PUSHBUTTON, TYPE PPB \ A007.75 \STREET LIGHTING UNIT, TYPE SL-D-40-12-0.40
Project 42707 000 Project 42707 000
Prpsl Line Nbr 0192 Proj Line Nbr Prpsl Line Nbr 0194 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0024  S.P. Adjustment -3.00 -315.00 207034 0002  S.P. Initial Payment 45.00 4,462.99 663760
Bulldog Il pushbutton (blk body)(#192) Street Lighting Unit, Type SL-D-40-12-0
Total for stockpile nbr 1: 1.00 $105.00 0014  S.P. Adjustment -9.00 -892.60 663760
Total for proposal line nbr 0192: 1.00 $105.00 Street Lighting Unit, Type SL-D-40-12-0
Total for item code AQ06.70: 1.00 $105.00 0015  S.P.Adjustment -4.00 -396.71 663760
\Item cd Hltem Desc ‘ Street Lighting Unit, Type SL-D-40-12-0
A006.84 PEDESTAL POLE, TYPE PP-10 0023  S.P. Adjustment -13.00 -1,289.31 663760
Project 42707 000 Street Lighting Unit, Type SL-D-40-12-0
Total for stockpile nbr 1: 19.00 $1,884.37
Prpsl Line Nbr 0193 Proj Line Nbr
- - - - Stkpl Nbr 2
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0016 S.P. Initial Payment 21,00 26,775.00 710095
Stkpl Nbr 1 Street Lighting Unit: Type SL-D-40-12-0.40
0008  S.P. Initial Payment 3.00 1,485.00 207034 0023  S.P.Adjustment -13.00 -16,575.00 710095
10 Ft. Sch 80 Aluminum Pole - Nat (#193) Street Lighting Unit: Type SL-D-40-12-0.40
0011  S.P. Adjustment -3.00 -1,485.00 207034 Total for stockpile nbr 2: 8.00 $10,200.00
10 Ft. Sch 80 Aluminum Pole - Nat (#193) Stkpl Nbr 3
Total for stockpile nbr 1: 0.00 $0.00 0016  S.P. Initial Payment 24.00 30,600.00 709939
Total for proposal line nbr 0193: 0.00 $0.00 Street Lighting Unit: Type SL-D-40-12-0.40
Total for item code A006.84: 0.00 $0.00 0023  S.P.Adjustment -13.00 -16,575.00 709939
Street Lighting Unit: Type SL-D-40-12-0.40
Total for stockpile nbr 3: 11.00 $14,025.00
Stkpl Nbr 4
0016 S.P. Initial Payment 45.00 10,485.00 708606

Street Lighting Unit: Type SL-D-10-12-0.40
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Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC. Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A007.75 \STREET LIGHTING UNIT, TYPE SL-D-40-12-0.40 \ A007.78 \STREET LIGHTING UNIT, TYPE SL-D-30-12-0.40
Project 42707 000 Project 42707 000
Prpsl Line Nbr 0194 Proj Line Nbr Prpsl Line Nbr 0195 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 4 Stkpl Nbr 2
0023  S.P. Adjustment -13.00 -3,029.00 708606 0025  S.P. Adjustment -5.00 -5,810.00 708606
Street Lighting Unit: Type SL-D-10-12-0.40 Street Lighting Unit: Type SL-D-30-12-0.40
Total for stockpile nbr 4: 32.00 $7,456.00 Total for stockpile nbr 2: 1.00 $1,162.00
Total for proposal line nbr 0194: 70.00 $33,565.37 Stkpl Nbr 3
Total for item code A007.75: 70.00 $33,565.37 0016  S.P.Initial Payment 7.00 1,631.00 708606
\Item Cd Hltem Desc \ Street Lighting Unit: Type SL-D-30-12-0.40
A007.78 'STREET LIGHTING UNIT, TYPE SL-D-30-12-0.40 0023  S.P. Adjustment -1.00 -233.00 708606
Project 42707 000 Street Lighting Unit: Type SL-D-30-12-0.40
. - 0025  S.P. Adjustment -5.00 -1,165.00 708606
Prpsl Line Nbr 0195 Proj Line Nbr o .
Street Lighting Unit: Type SL-D-30-12-0.40
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr .
Total for stockpile nbr 3: 1.00 $233.00
Stkpl Nbr 1 Total for proposal line nbr 0195; 2.00 $1,395.00
0002  S.P.Initial Payment 7.00 694.24 663760 Total for item code A007.78: 2.00 $1,395.00
Street Lighting Unit, Type SL-D-30-12-0 \Item cd Hltem Desc ‘
0015  S.P.Adjustment -1.00 -99.18 663760 A011.24 = [COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-30-1
Street Lighting Unit, Type SL-D-30-12-0
. Project 42707 000
0023 S.P. Adjustment -1.00 -99.18 663760
Street Lighting Unit, Type SL-D-30-12-0 Prpsl Line Nbr 0197 Proj Line Nbr
0025  S.P. Adjustment -5.00 -495.88 663760 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Street Lighting Unit, Type SL-D-30-12-0 Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0002 S.P. Initial Payment 1.00 110.00 Cl 314902
Stkpl Nbr 2 na
0016  S.P. Initial Payment 7.00 8,134.00 708606 0023  S.P. Adjustment -1.00 -110.00 Cl 314902
Street Lighting Unit: Type SL-D-30-12-0.40 na
0023  S.P. Adjustment -1.00 -1,162.00 708606 Total for stockpile nbr 1: 0.00 $0.00

Street Lighting Unit: Type SL-D-30-12-0.40
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Contract ID: 4707
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Vendor ID: 2252 PAULSEN, INC.
Pay Period End Date:  08.20.2016
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Contract ID: 4707

Est Number: 0028

Vendor ID: 2252 PAULSEN, INC.
Pay Period End Date:  08.20.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A011.24 (COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-30-1 |

Project 42707 000

Prpsl Line Nbr 0197 Proj Line Nbr

A011.65 COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-40-1

Project 42707 000

Prpsl Line Nbr 0198 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 2
0008  S.P. Initial Payment 1.00 4,021.21 693682 0008  S.P. Initial Payment 3.00 10,341.63 693682
MM CMP-30-12-30 GV MM CMP-40-12-30 GV (Less Mast Arm)
0023 S.P. Adjustment -1.00 -4,021.21 693682 0023 S.P. Adjustment -1.00 -3,447.21 693682
MM CMP-30-12-30 GV MM CMP-40-12-30 GV (Less Mast Arm)
Total for stockpile nbr 2: 0.00 $0.00 Total for stockpile nbr 2: 2.00 $6,894.42
Stkpl Nbr 3 Total for proposal line nbr 0198: 4.00 $7,114.42
0008 S.P. Initial Payment 1.00 3,740.21 693682 Total for item code A011.65: 4.00 $7,114.42
MM CMP-45-12-30-GV (Less Mast Arm) Item Cd  Item Desc |
0023  S.P.Adjustment -1.00 -3,740.21 693682 A012.05 = COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-45-1
MM CMP-45-12-30-GV (Less Mast Arm) Project 42707 000
Total for stockpile nbr 3: 0.00 $0.00 Prpsl Line Nbr 0199 Proj Line Nbr
Total for proposal line nbr 0197: 0.00 $0.00 - - - -
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code A011.24: 0.00 $0.00
Iltem Cd |Item Desc Stkpl Nbr 1
A011.65 | (COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-40-1 \ 0002  S.P. Initial Payment 1.00 110.00 Cl 314902
_ na
Project 42707 000 0023 S.P. Adjustment -1.00 -110.00 Cl 314902
Prpsl Line Nbr 0198 Proj Line Nbr na
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Total for proposal line nbr 0199: 0.00 $0.00
0002 S.P. Initial Payment 3.00 330.00 Cl 314902 Total for item code A012.05: 0.00 $0.00
na
0023 S.P. Adjustment -1.00 -110.00 Cl 314902
na
Total for stockpile nbr 1: 2.00 $220.00



Nebraska Department of Roads Date: 08.30.2016

Estimate Summary to Contractor Page: 31 of 37
Contract ID: 4707

Est Number: 0028
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Contract ID: 4707

Est Number: 0028

Vendor ID: 2252 PAULSEN, INC.
Pay Period End Date:  08.20.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A012.08 (COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-45-1 |

A012.60 (COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-50-1

Project 42707 000 Project 42707 000
Prpsl Line Nbr 0200 Proj Line Nbr Prpsl Line Nbr 0201 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0002  S.P.Initial Payment 1.00 110.00 Cl 314902 0008  S.P. Initial Payment 3.00 18,180.00 693682
na MM CMP-50-12-30-GV
0023  S.P. Adjustment -1.00 -110.00 Cl 314902 0011  S.P. Adjustment -3.00 -18,180.00 693682
na MM CMP-50-12-30-GV
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
Stkpl Nbr 2 Total for proposal line nbr 0201: 0.00 $0.00
0008 S.P. Initial Payment 1.00 5,953.00 693682 Total for item code A012.60: 0.00 $0.00
MM CMP-45-12-30-GV Item Cd  Item Desc |
0023  S.P.Adjustment -1.00 -5,953.00 693682 A012.80 = COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-55-1
MM CMP-45-12-30-GV Project 42707 000
Total for stockpile nbr 2: 0.00 $0.00 Prpsl Line Nbr 0202 Proj Line Nbr
Total for proposal line nbr 0200: 0.00 $0.00 - - - -
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code A012.08: 0.00 $0.00
Iltem Cd |Item Desc Stkpl Nbr 1
A012.60 | (COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-50-1 \ 0002  S.P. Initial Payment 1.00 110.00 Cl 314902
_ na
Project 42707 000 0011  S.P. Adjustment -1.00 -110.00 Cl 314902
Prpsl Line Nbr 0201 Proj Line Nbr na
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Stkpl Nbr 2
0002  S.P. Initial Payment 3.00 330.00 Cl 314902 0008  S.P. Initial Payment 1.00 6,733.21 693682
na MM CMP-55-12-GV
0011 S.P. Adjustment -3.00 -330.00 Cl 314902
na
Total for stockpile nbr 1: 0.00 $0.00
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Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC. Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A012.80 \COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-55-1 \ A014.76 \SERVICE METER AND PEDESTAL
Project 42707 000 Project 42707 000
Prpsl Line Nbr 0202 Proj Line Nbr Prpsl Line Nbr 0204 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0011  S.P. Adjustment -1.00 -6,733.21 693682 0002  S.P. Initial Payment 2.00 1,082.26 663760
MM CMP-55-12-GV Service Meter and Pedestal
Total for stockpile nbr 2: 0.00 $0.00 0011  S.P.Adjustment -1.00 -541.13 663760
Total for proposal line nbr 0202: 0.00 $0.00 Service Meter and Pedestal
Total for item code A012.80: 0.00 $0.00 0024  S.P.Adjustment -1.00 -541.13 663760
\Item cd Hltem Desc ‘ Service Meter and Pedestal
A012.90 \COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-60-1 Total for stockpile nbr 1: 0.00 $0.00
Project 42707 000 Total for proposal line nbr 0204: 0.00 $0.00
) o Total for item code A014.76: 0.00 $0.00
Prpsl Line Nbr 0203 Proj Line Nbr

\Item Cd Hltem Desc \

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 016.50 | MAST ARM SIGNAL POLE, TYPE MP-30
Stkpl Nbr 1 Project ~ 42707 000
0002 S.P. Initial Payment 1.00 110.00 Cl 314902
na Prpsl Line Nbr 0205 Proj Line Nbr
0024  S.P. Adjustment -1.00 -110.00 Cl 314902 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0008  S.P. Initial Payment 1.00 3,644.21 693682
Stkpl Nbr 2 MM MP-30 GV
0008  S.P. Initial Payment 1.00 8,356.00 693682 Total for stockpile nbr 1: 1.00 $3,644.21
MM CMP-60-12-30-GV Total for proposal line nbr 0205: 1.00 $3,644.21
0024 S.P. Adjustment -1.00 -8,356.00 693682 Total for item code A016.50: 1.00 $3,644.21
MM CMP-60-12-30-GV
Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0203: 0.00 $0.00

Total for item code A012.90: 0.00 $0.00
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Contract ID: 4707
Est Number: 0028

Vendor ID: 2252 PAULSEN, INC.
Pay Period End Date:  08.20.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

\6020,75 LIGHTING CONTROL CENTER

A070.13 2-INCH CONDUIT IN TRENCH

Project 42707 000 Project 42707 000
Prpsl Line Nbr 0206 Proj Line Nbr Prpsl Line Nbr 0207 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 2.00 42.20 663760 0015  S.P.Adjustment -3,157.00 -1,384.98 9942.001
Lighting Control Center 2"x20FT PVC SCH 40
0014  S.P. Adjustment -1.00 -21.10 663760 0024  S.P. Adjustment -3,768.00 -1,653.02 9942.001
Lighting Control Center 2"x20FT PVC SCH 40
0025  S.P. Adjustment -1.00 -21.10 663760 0025  S.P.Adjustment -7,374.00 -3,234.97 9942.001
Lighting Control Center 2"x20FT PVC SCH 40
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 8,460.00 $3,711.40
Total for proposal line nbr 0206: 0.00 $0.00 Stkpl Nbr 2
Total for item code A020.75: 0.00 $0.00 0008  S.P. Initial Payment 20.00 16.50 9942.001
\Item Cd Hltem Desc \ 2 PVC Schedule 80
A070.13 \2—INCH CONDUIT IN TRENCH 0010 S.P. Adjustment -20.00 -16.50 9942.001
Project 42707 000 2 PVC Schedule 80
Prpsl Line Nbr 0207 Proj Line Nbr Total for stockpile nbr 2: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Stkpl Nbr 3
0008 S.P. Initial Payment 47.00 306.52 9942.005
Stkpl Nbr 1 2" SCH 40 90 Deg x 18" Elbow-Belled
0008 S.P. Initial Payment 25,500.00 11,186.85 9942.001 0010 S.P. Adjustment 212908 -13.89 9942.005
2'x20FT PVC SCH 40 2" SCH 40 90 Deg x 18" Elbow-Belled
0010  S.P.Adjustment -1,054.00 -462.39 9942.001 0011  S.P.Adjustment -0.26462 1.73 9942.005
2'x20FT PVC SCH 40 2" SCH 40 90 Deg x 18" Elbow-Belled
0011  S.P.Adjustment -131.00 -57.47 9942.001 0013  S.P.Adjustment -1.47864 -0.64 9942.005
2'x20FT PVC SCH 40 2" SCH 40 90 Deg x 18" Elbow-Belled
0013  S.P.Adjustment -732.00 -321.13 9942.001 0014  S.P.Adjustment -1.66448 -10.86 9942.005
2'x20FT PVC SCH 40 2" SCH 40 90 Deg x 18" Elbow-Belled
0014  S.P. Adjustment -824.00 -361.49 9942.001 0015  S.P.Adjustment -6.37714 -41.59 9942.005

2"x20FT PVC SCH 40

2" SCH 40 90 Deg x 18" Elbow-Belled
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Contract ID: 4707
Est Number: 0028

Vendor ID: 2252 PAULSEN, INC.
Pay Period End Date:  08.20.2016

Contract ID: 4707
Est Number: 0028

Vendor ID: 2252 PAULSEN, INC.
Pay Period End Date:  08.20.2016

Detailed breakdown of stockpiled
materials

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
A070.13 2-INCH CONDUIT IN TRENCH

\Item Cd Hltem Desc \
A070.13 2-INCH CONDUIT IN TRENCH |

2" SCH 40 90 Deg x 18" Elbow-Belled

2" SCH 40 Coupling

Project 42707 000 Project 42707 000
Prpsl Line Nbr 0207 Proj Line Nbr Prpsl Line Nbr 0207 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 3 Stkpl Nbr 5
0024  S.P. Adjustment -7.61136 -49.64 9942.005 0010  S.P. Adjustment -2.39258 -15.60 9942.003
2" SCH 40 90 Deg x 18" Elbow-Belled 2" SCH 40 90 Deg x 18" Elbow-Belled
0025  S.P.Adjustment -14.89548 -97.14 9942.005 0011  S.P. Adjustment -0.29737 -1.94 9942.003
2" SCH 40 90 Deg x 18" Elbow-Belled 2" SCH 40 90 Deg x 18" Elbow-Belled
Total for stockpile nbr 3: 12.5792 $82.03 0013  S.P. Adjustment -1.66164 -10.84 9942.003
Stkpl Nbr 4 2" SCH 40 90 Deg x 18" Elbow-Belled
0008  S.P. Initial Payment 275.00 421.65 9942.003 0014  S.P. Adjustment -1.87048 -12.20 9942.003
2" SCH 40 STD 90 Deg Elbow-Belled 2" SCH 40 90 Deg x 18" Elbow-Belled
0010 S.P. Adjustment -12.4372 -19.07 9942.003 0015 S.P. Adjustment -7.16639 -46.74 9942.003
2" SCH 40 STD 90 Deg Elbow-Belled 2" SCH 40 90 Deg x 18" Elbow-Belled
0011 S.P. Adjustment -1.5458 -2.37 9942.003 0024 S.P. Adjustment -8.55336 -55.78 9942.003
2" SCH 40 STD 90 Deg Elbow-Belled 2" SCH 40 90 Deg x 18" Elbow-Belled
0013 S.P. Adjustment -8.6376 -13.24 9942.003 0025 S.P. Adjustment -16.73898 -109.17 9942.003
2" SCH 40 STD 90 Deg Elbow-Belled 2" SCH 40 90 Deg x 18" Elbow-Belled
0014  S.P. Adjustment -9.7232 -14.91 9942.003 Total for stockpile nbr 5: 14.3192 $93.38
2" SCH 40 STD 90 Deg Elbow-Belled Stkpl Nbr 6
0015  S.P. Adjustment -37.2526 -57.12 9942.003 0008  S.P. Initial Payment 500.00 155.49 9942.003
2" SCH 40 STD 90 Deg Elbow-Belled 2" SCH 40 Coupling
0024  S.P. Adjustment -44.4624 -68.17 9942.003 0010  S.P. Adjustment -22.61884 -7.03 9942.003
2" SCH 40 STD 90 Deg Elbow-Belled 2" SCH 40 Coupling
0025  S.P.Adjustment -87.0132 -133.41 9942.003 0011  S.P. Adjustment -2.81126 -0.87 9942.003
2" SCH 40 STD 90 Deg Elbow-Belled 2" SCH 40 Coupling
Total for stockpile nbr 4: 73.928 $113.36 0013  S.P. Adjustment -15.70872 -4.89 9942.003
Stkpl Nbr 5 2" SCH 40 Coupling
0008  S.P. Initial Payment 53.00 345.65 9942.003 0014  S.P.Adjustment -17.68304 -5.50 9942.003
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Contract ID: 4707
Est Number: 0028

Vendor ID: 2252 PAULSEN, INC.
Pay Period End Date:  08.20.2016

Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials

\Item Cd Hltem Desc \ \Item Cd Hltem Desc \

PVC E997J EB200

A070.13 \2—INCH CONDUIT IN TRENCH \ A070.13 \Z—INCH CONDUIT IN TRENCH
Project 42707 000 Project 42707 000
Prpsl Line Nbr 0207 Proj Line Nbr Prpsl Line Nbr 0207 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 6 Stkpl Nbr 8
0015  S.P. Adjustment -67.74922 -21.07 9942.003 0008  S.P. Initial Payment 12.00 5.37 9942.003
2" SCH 40 Coupling 2" SCH 40 Male Adapter
0024  S.P.Adjustment -80.86128 -25.15 9942.003 0010  S.P. Adjustment -0.54808 -0.25 9942.003
2" SCH 40 Coupling 2" SCH 40 Male Adapter
0025  S.P. Adjustment -158.24604 -49.21 9942.003 0011  S.P. Adjustment -0.06812 -0.03 9942.003
2" SCH 40 Coupling 2" SCH 40 Male Adapter
Total for stockpile nbr 6: 134.3216 $41.77 0013  S.P.Adjustment -0.38064 -0.17 9942.003
Stkpl Nbr 7 2" SCH 40 Male Adapter
0008 S.P. Initial Payment 2.00 29.18 9942.003 0014 S.P. Adjustment -0.42848 -0.19 9942.003
2" SCH 40 Expansion Coupling 2" SCH 40 Male Adapter
0010 S.P. Adjustment -0.09486 -1.38 9942.003 0015 S.P. Adjustment -1.64164 -0.73 9942.003
2" SCH 40 Expansion Coupling 2" SCH 40 Male Adapter
0011 S.P. Adjustment -0.01179 -0.17 9942.003 0024 S.P. Adjustment -1.95936 -0.88 9942.003
2" SCH 40 Expansion Coupling 2" SCH 40 Male Adapter
0013 S.P. Adjustment -0.06588 -0.96 9942.003 0025 S.P. Adjustment -3.83448 -1.72 9942.003
2" SCH 40 Expansion Coupling 2" SCH 40 Male Adapter
0014  S.P.Adjustment -0.07416 -1.08 9942.003 Total for stockpile nbr 8: 3.1392 $1.40
2" SCH 40 Expansion Coupling Stkpl Nbr 9
0015  S.P. Adjustment -0.28413 -4.15 9942.003 0008  S.P. Initial Payment 375.00 855.56 9942.003
2" SCH 40 Expansion Coupling PVC E997J EB200
0024  S.P. Adjustment -0.33912 -4.95 9942.003 0010  S.P.Adjustment -16.9694 -38.72 9942.003
2" SCH 40 Expansion Coupling PVC E997J EB200
0025  S.P. Adjustment -0.66366 -9.68 9942.003 0011  S.P. Adjustment -2.1091 -4.81 9942.003
2" SCH 40 Expansion Coupling PVC E997J EB200
Total for stockpile nbr 7: 0.4664 $6.81 0013  S.P. Adjustment -11.7852 -26.89 9942.003
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Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC. Contract ID: 4707 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  08.20.2016 Est Number: 0028 Pay Period End Date:  08.20.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A070.13 \2—INCH CONDUIT IN TRENCH \ A070.18 \3—INCH CONDUIT IN TRENCH
Project 42707 000 Project 42707 000
Prpsl Line Nbr 0207 Proj Line Nbr Prpsl Line Nbr 0208 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 9 Stkpl Nbr 1
0014  S.P. Adjustment -13.2664 -30.27 9942.003 0024  S.P.Adjustment -51.21233 -136.03 9942.0001
PVC E997J EB200 3 SCH 40 NM Conduit 20
0015  S.P. Adjustment -50.8277 -115.96 9942.003 Total for stockpile nbr 1: 0.00 $0.00
PVC E997J EB200 Total for proposal line nbr 0208: 0.00 $0.00
0024  S.P. Adjustment -60.6648 -138.41 9942.003 Total for item code A070.18: 0.00 $0.00
PVC E997J EB200 \Item Cd Hltem Desc \
0025  S.P.Adjustment -118.7214 -270.86 9942.003 A779.45  VIDEO DETECTION CAMERA
PVC E997J EB200 .
Project 42707 000
Total for stockpile nbr 9: 100.656 $229.64
. Prpsl Line Nbr 0232 Proj Line Nbr
Total for proposal line nbr 0207: 8,799.4096 $4,279.79
. Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code A070.13: 8,799.4096 $4,279.79
Iltem Cd |Item Desc Stkpl Nbr 1
A070.18 | [3-INCH CONDUIT IN TRENCH | 0008  S.P. Initial Payment 1.00 15,060.00 207034
Capital & Broadwell Vid Det 4-Cam(#232
Project 42707 000 ! wetvt (#232)
0011 S.P. Adjustment -1.00 -15,060.00 207034
Prpsl Line Nbr 0208 Proj Line Nb
TpS’ -Ine vor roj -ine \br Capital & Broadwell Vid Det 4-Cam(#232)
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Stkpl Nbr 2
0008 S.P. Initial Payment 260.00 690.61 9942.0001 0008 S.P. Initial Payment 1.00 9,715.00 207034
3 SCH 40 NM Conduit 20 Capital Av & Webb Rd Vid Det 2-Cam (#232)
0011  S.P. Adjustment -208.78767 -554.58 9942.0001 0011  S.P.Adjustment 1.00 -9,715.00 207034
3 SCH 40 NM Conduit 20 Capital Av & Webb Rd Vid Det 2-Cam (#232)
Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0232: 0.00 $0.00
Total for item code A779.45: 0.00 $0.00
Total remaining for contract: $104,622.76






